

Impact sheets for selected major Temporary Capacity Restrictions (TCR)



Foreword

On RFC Rhine Alpine we introduce the **TCR Impact sheets** to present in one glance general and important information about upcoming TCRs. These impact sheets highlight **some infrastructure works which have a big impact** on international rail freight traffic along RFC Rhine-Alpine in 2021.

Disclaimer:

The content of this document has been compiled with meticulous care based on information available at the publication date. However we cannot assume any liability for accuracy and accept no liability for damages suffered as a result of defects of this document.

For detailed and complete customer information we kindly refer to the information which is available via the involved national Infrastructure Managers.

Further information (e.g. in form of an excel list on all planned TCR) is available on the website of RFC RALP under link: <https://www.corridor-rhine-alpine.eu/downloads.html>

Version 2.1 (update August 2020)

Publication Date 15.08.2020

PARTNER




Co-financed by the European Union
Connecting Europe Facility

Impact of TCR 2021 at ProRail

Section Meteren – Amsterdam Westhaven



State of play : 15.08.2020
Disclaimer see front page



Major Capacity Restriction

- Section: Amsterdam Centraal - Muiderpoort
- Typ: Total Closure
- Period: 2-10-2021 and 30-10-2021
- Type of works: track and signaling renewal

2021 Calendar

■ Single track operation ■ Total closure

January							February							March							April						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
						1	1	2	3	4	5	6	7	1	2	3	4	5	6	7	1	2	3	4	5	6	7
8	9	10	11	12	13	14	14	15	16	17	18	19	20	8	9	10	11	12	13	14	11	12	13	14	15	16	17
17	18	19	20	21	22	23	21	22	23	24	25	26	27	14	15	16	17	18	19	20	18	19	20	21	22	23	24
24	25	26	27	28	29	30	28	29	30	31				28	29	30	31				25	26	27	28	29	30	
31																											

May							June							July							August						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
						1	1	2	3	4	5	6	7	1	2	3	4	5	6	7	1	2	3	4	5	6	7
8	9	10	11	12	13	14	6	7	8	9	10	11	12	4	5	6	7	8	9	10	8	9	10	11	12	13	14
15	16	17	18	19	20	21	13	14	15	16	17	18	19	11	12	13	14	15	16	17	15	16	17	18	19	20	21
22	23	24	25	26	27	28	20	21	22	23	24	25	26	18	19	20	21	22	23	24	22	23	24	25	26	27	28
29	30	31					27	28	29	30				25	26	27	28	29	30	31	29	30	31				

September							October							November							December						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
						1	1	2	3	4	5	6	7	1	2	3	4	5	6	7							
8	9	10	11	12	13	14	3	4	5	6	7	8	9	7	8	9	10	11	12	13	5	6	7	8	9	10	11
12	13	14	15	16	17	18	10	11	12	13	14	15	16	14	15	16	17	18	19	20	12	13	14	15	16	17	18
19	20	21	22	23	24	25	17	18	19	20	21	22	23	21	22	23	24	25	26	27	19	20	21	22	23	24	25
26	27	28	29	30			24	25	26	27	28	29	30	28	29	30					26	27	28	29	30	31	
							31																				

Impact on International Rail Freight


- Deviations: via Kijfhoek - The Hague - Haarlem
- Estimated extra running time: 90 minutes
- Restrictions for ad-hoc requests: limited capacity
- Restrictions in train parameters: no
- Restrictions in container profile: no
- In annual timetable: no, timetables adapted 4 weeks before operation

Impact of TCR 2021 at ProRail

Section Venlo – Tilburg



State of play : 15.08.2020
Disclaimer see front page



Major Capacity Restriction

- Section: Eindhoven area
- Typ: Total Closure
- Period: 30-10-2021
- Type of works: track and catenary renewal

2021 Calendar

■ Single track operation ■ Total closure

January							February							March							April						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
						1	1	2	3	4	5	6	7	1	2	3	4	5	6	7	1	2	3	4	5	6	7
3	4	5	6	7	8	9	7	8	9	10	11	12	13	7	8	9	10	11	12	13	4	5	6	7	8	9	10
10	11	12	13	14	15	16	14	15	16	17	18	19	20	14	15	16	17	18	19	20	11	12	13	14	15	16	17
17	18	19	20	21	22	23	21	22	23	24	25	26	27	21	22	23	24	25	26	27	18	19	20	21	22	23	24
24	25	26	27	28	29	30	28							28	29	30	31				25	26	27	28	29	30	
31																											

May							June							July							August						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
						1	1	2	3	4	5	6	7	1	2	3	4	5	6	7	1	2	3	4	5	6	7
2	3	4	5	6	7	8	6	7	8	9	10	11	12	4	5	6	7	8	9	10	8	9	10	11	12	13	14
9	10	11	12	13	14	15	13	14	15	16	17	18	19	11	12	13	14	15	16	17	15	16	17	18	19	20	21
16	17	18	19	20	21	22	20	21	22	23	24	25	26	18	19	20	21	22	23	24	22	23	24	25	26	27	28
23	24	25	26	27	28	29	27	28	29	30				25	26	27	28	29	30	31	29	30	31				
30	31																										

September							October							November							December						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
						1	1	2	3	4	5	6	7	1	2	3	4	5	6	7							
5	6	7	8	9	10	11	3	4	5	6	7	8	9	7	8	9	10	11	12	13	5	6	7	8	9	10	11
12	13	14	15	16	17	18	10	11	12	13	14	15	16	14	15	16	17	18	19	20	12	13	14	15	16	17	18
19	20	21	22	23	24	25	17	18	19	20	21	22	23	21	22	23	24	25	26	27	19	20	21	22	23	24	25
26	27	28	29	30			24	25	26	27	28	29	30	28	29	30					26	27	28	29	30	31	
							31																				

Impact on International Rail Freight


- Deviations: Emmerich – Meteren – Kijfhoek
- Estimated extra running time: 45 minutes
- Restrictions for ad-hoc requests: limited capacity
- Restrictions in train parameters: no
- Restrictions in container profile: no
- In annual timetable: no, timetables adapted 4 weeks before operation

Impact of TCR 2021 at DB Netz and ProRail

Section Oberhausen West - Meteren



State of play : 15.08.2020
Disclaimer see front page



Major Capacity Restriction

- Section: Oberhausen - Emmerich and Zevenaar - Elst
- Typ: Total Closure
- Period: 03.07.2021 - 24.07.2021
- Type of works: miscellaneous

2021 Calendar

■ Single track operation ■ Total closure

January							February							March							April						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
						1	1	2	3	4	5	6	7	1	2	3	4	5	6	7	4	5	6	7	8	9	10
3	4	5	6	7	8	9	7	8	9	10	11	12	13	7	8	9	10	11	12	13	11	12	13	14	15	16	17
10	11	12	13	14	15	16	14	15	16	17	18	19	20	14	15	16	17	18	19	20	18	19	20	21	22	23	24
17	18	19	20	21	22	23	21	22	23	24	25	26	27	21	22	23	24	25	26	27	25	26	27	28	29	30	
24	25	26	27	28	29	30	28							28	29	30	31										
31																											

May							June							July							August						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
						1	1	2	3	4	5	6	7	1	2	3	4	5	6	7	1	2	3	4	5	6	7
2	3	4	5	6	7	8	6	7	8	9	10	11	12	4	5	6	7	8	9	10	8	9	10	11	12	13	14
9	10	11	12	13	14	15	13	14	15	16	17	18	19	11	12	13	14	15	16	17	15	16	17	18	19	20	21
16	17	18	19	20	21	22	20	21	22	23	24	25	26	18	19	20	21	22	23	24	22	23	24	25	26	27	28
23	24	25	26	27	28	29	27	28	29	30				25	26	27	28	29	30	31	29	30	31				
30	31																										

September							October							November							December						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
						1	1	2	3	4	5	6	7	1	2	3	4	5	6	7							
5	6	7	8	9	10	11	3	4	5	6	7	8	9	7	8	9	10	11	12	13	5	6	7	8	9	10	11
12	13	14	15	16	17	18	10	11	12	13	14	15	16	14	15	16	17	18	19	20	12	13	14	15	16	17	18
19	20	21	22	23	24	25	17	18	19	20	21	22	23	21	22	23	24	25	26	27	19	20	21	22	23	24	25
26	27	28	29	30			24	25	26	27	28	29	30	28	29	30					26	27	28	29	30	31	
							31																				

Impact on International Rail Freight


- Deviations: via Kaldenkirchen - Venlo
- Estimated extra running time: 45 - 90 minutes
- Restrictions for ad-hoc requests: limited capacity
- Restrictions in train parameters: no
- Restrictions in container profile: no
- In annual timetable: no, timetables adapted 4 weeks before operation

Impact of TCR 2021 at DB Netz and ProRail

Section Gremberg – Venlo – Tilburg



State of play : 15.08.2020
Disclaimer see front page



Major Capacity Restriction

- Section: Helmond - Blerick and Kaldenkirchen - Viersen
- Typ: Total Closure
- Period: 01.11.2021 - 07.11.2021
- Type of works: miscellaneous

2021 Calendar

Single track operation Total closure

January							February							March							April						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
					1	2	1	2	3	4	5	6		1	2	3	4	5	6		1	2	3	4	5	6	7
3	4	5	6	7	8	9	7	8	9	10	11	12	13	7	8	9	10	11	12	13	4	5	6	7	8	9	10
10	11	12	13	14	15	16	14	15	16	17	18	19	20	14	15	16	17	18	19	20	11	12	13	14	15	16	17
17	18	19	20	21	22	23	21	22	23	24	25	26	27	21	22	23	24	25	26	27	18	19	20	21	22	23	24
24	25	26	27	28	29	30	28							28	29	30	31				25	26	27	28	29	30	
31																											

May							June							July							August						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
						1	6	7	8	9	10	11	12	4	5	6	7	8	9	10	1	2	3	4	5	6	7
2	3	4	5	6	7	8	13	14	15	16	17	18	19	11	12	13	14	15	16	17	8	9	10	11	12	13	14
9	10	11	12	13	14	15	20	21	22	23	24	25	26	18	19	20	21	22	23	24	15	16	17	18	19	20	21
16	17	18	19	20	21	22	27	28	29	30				25	26	27	28	29	30	31	22	23	24	25	26	27	28
23	24	25	26	27	28	29															29	30	31				
30	31																										

September							October							November							December						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
						1	3	4	5	6	7	8	9	1	2	3	4	5	6	7							
5	6	7	8	9	10	11	10	11	12	13	14	15	16	8	9	10	11	12	13	5	6	7	8	9	10	11	
12	13	14	15	16	17	18	17	18	19	20	21	22	23	14	15	16	17	18	19	20	12	13	14	15	16	17	18
19	20	21	22	23	24	25	24	25	26	27	28	29	30	21	22	23	24	25	26	27	19	20	21	22	23	24	25
26	27	28	29	30										28	29	30					26	27	28	29	30	31	
							31																				

Impact on International Rail Freight


- Deviations: Oberhausen - Emmerich - Meteren - Kijfhoek
- Estimated extra running time: 45 minutes
- Restrictions for ad-hoc requests: limited capacity
- Restrictions in train parameters: no
- Restrictions in container profile: no
- In annual timetable: no, timetables adapted 4 weeks before operation

Impact of TCR 2021 at Infrabel

Section Zeebrugge - Gent



State of play : 15.08.2020
Disclaimer see front page



Major Capacity Restriction

- Section: Zeebrugge -Gent
- Type: Total line closure
- Period: weekends 6/2 to 8/2
27/2 to 1/03 - 6/03 to 8/03 - 20/03 to 22/03
4/09 to 6/09 - 25/09 to 27/09 - 9/10 to 11/10
4/12 to 6/12
- Type of works: tracks

Location Gent Sint Pieters- Brugge

Type of works : tracks

Single track operation Total closure

January						
Su	Mo	Tu	We	Th	Fr	Sa
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

February						
Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5	6	
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28						

March						
Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5	6	
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

April						
Su	Mo	Tu	We	Th	Fr	Sa
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	

May						
Su	Mo	Tu	We	Th	Fr	Sa
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

June						
Su	Mo	Tu	We	Th	Fr	Sa
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

July						
Su	Mo	Tu	We	Th	Fr	Sa
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

August						
Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

September						
Su	Mo	Tu	We	Th	Fr	Sa
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

October						
Su	Mo	Tu	We	Th	Fr	Sa
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

November						
Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5	6	
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				

December						
Su	Mo	Tu	We	Th	Fr	Sa
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

Impact on International Rail Freight


- Deviations: Yes
- Estimated extra running time: tbd
- Restrictions for ad-hoc requests: possibly
- Restrictions in train parameters: no
- Restrictions in container profile: no
- In annual timetable: yes

Impact of TCR 2021 at Infrabel

Section Antwerpen - Montzen



State of play : 15.08.2020
Disclaimer see front page



Major Capacity Restriction

- Section: Antwerpen - Montzen
- Type: Total line closure
Period : 5/02 to 18/02 - 12/02 to 15/02
19/02 to 22/02 - 26/02 to 1/03
5/03 to 8/03 - 12/03 to 15/3
19/03 to 22/03
- Type of works: tracks

Location Y. Antwerpen Schijnpoort - Antwerpen Dam

Type of works : tracks

 Single track operation Total closure

January						
Su	Mo	Tu	We	Th	Fr	Sa
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

February						
Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28						

March						
Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

April						
Su	Mo	Tu	We	Th	Fr	Sa
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	

May						
Su	Mo	Tu	We	Th	Fr	Sa
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

June						
Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

July						
Su	Mo	Tu	We	Th	Fr	Sa
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

August						
Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

September						
Su	Mo	Tu	We	Th	Fr	Sa
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

October						
Su	Mo	Tu	We	Th	Fr	Sa
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

November						
Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				

December						
Su	Mo	Tu	We	Th	Fr	Sa
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

Impact on International Rail Freight

- Deviations: Single track service ⇒ No
Total line closure ⇒ Yes
- Estimated extra running time: tbd
- Restrictions for ad-hoc requests: possibly
- Restrictions in train parameters: no
- Restrictions in container profile: no
- In annual timetable: yes

Impact of TCR 2021 at Infrabel

Section Antwerpen - Montzen



State of play : 15.08.2020
Disclaimer see front page



Major Capacity Restriction

- Section: Antwerpen - Montzen
- Type: Total line closure
- Period : 02/04 tot 26/04
- Type of works: tracks

Location Hasselt - Y. West Driehoek Hasselt

Type of works : tracks

Single track operation Total closure

January							February							March							April						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
					1	2		1	2	3	4	5	6		1	2	3	4	5	6					1	2	3
3	4	5	6	7	8	9	7	8	9	10	11	12	13	7	8	9	10	11	12	13	4	5	6	7	8	9	10
10	11	12	13	14	15	16	14	15	16	17	18	19	20	14	15	16	17	18	19	20	11	12	13	14	15	16	17
17	18	19	20	21	22	23	21	22	23	24	25	26	27	21	22	23	24	25	26	27	18	19	20	21	22	23	24
24	25	26	27	28	29	30	28	29	30	31				28	29	30	31				25	26	27	28	29	30	
31																											

May							June							July							August						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
					1	8		1	2	3	4	5			1	2	3				1	2	3	4	5	6	7
2	3	4	5	6	7	8	6	7	8	9	10	11	12	4	5	6	7	8	9	10	8	9	10	11	12	13	14
9	10	11	12	13	14	15	13	14	15	16	17	18	19	11	12	13	14	15	16	17	15	16	17	18	19	20	21
16	17	18	19	20	21	22	20	21	22	23	24	25	26	18	19	20	21	22	23	24	22	23	24	25	26	27	28
23	24	25	26	27	28	29	27	28	29	30				25	26	27	28	29	30	31	29	30	31				
30	31																										

September							October							November							December						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
				1	2	3	4					1	2		1	2	3	4	5	6					1	2	3
5	6	7	8	9	10	11	3	4	5	6	7	8	9	7	8	9	10	11	12	13	5	6	7	8	9	10	11
12	13	14	15	16	17	18	10	11	12	13	14	15	16	14	15	16	17	18	19	20	12	13	14	15	16	17	18
19	20	21	22	23	24	25	17	18	19	20	21	22	23	21	22	23	24	25	26	27	19	20	21	22	23	24	25
26	27	28	29	30			24	25	26	27	28	29	30	28	29	30					26	27	28	29	30	31	
							31																				


Impact on International Rail Freight

- Deviations: Yes
- Estimated extra running time: tbd
- Restrictions for ad-hoc requests: might occur
- Restrictions in train parameters: Class 66 weight limit to 1760t
- Restrictions in container profile: needs C60, C390, P60, P380
- In annual timetable: yes

Impact of TCR 2021 at Infrabel Section Antwerpen - Montzen



State of play : 15.08.2020
Disclaimer see front page



Major Capacity Restriction

- Section: Antwerpen - Montzen
- Type: Single track service
- Period: 09/08 - 31/10
- Type of works: signalling in tunnel

					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28						

	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	

May						
Su	Mo	Tu	We	Th	Fr	Sa
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

June						
Su	Mo	Tu	We	Th	Fr	Sa
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

July						
Su	Mo	Tu	We	Th	Fr	Sa
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

August						
Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

September						
Su	Mo	Tu	We	Th	Fr	Sa
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

October						
Su	Mo	Tu	We	Th	Fr	Sa
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

November						
Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				

December						
Su	Mo	Tu	We	Th	Fr	Sa
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

Impact on International Rail Freight

- Deviations: No
- Estimated extra running time: tbd
- Restrictions for ad-hoc requests: might occur
- Restrictions in train parameters: no
- Restrictions in container profile: no
- In annual timetable: yes


Impact of TCR 2021 at DB Netz AG

Section Emmerich Border - Oberhausen Main Station



State of play : 15.08.2020

Disclaimer see front page



Major Capacity Restriction

- Section: Emmerich Border - Oberhausen Main Station
- Typ: Total Closure, Single Track Operation
- Period: Jan – Oct 2021
- Type of works: Track & Rail, Bridge, Switch, Miscellaneous

2021 Calendar

Single track operation Total closure

January							February							March							April						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
						1	1	2	3	4	5	6		1	2	3	4	5	6		1	2	3	4	5	6	7
3	4	5	6	7	8	9	7	8	9	10	11	12	13	7	8	9	10	11	12	13	4	5	6	7	8	9	10
10	11	12	13	14	15	16	14	15	16	17	18	19	20	14	15	16	17	18	19	20	11	12	13	14	15	16	17
17	18	19	20	21	22	23	21	22	23	24	25	26	27	21	22	23	24	25	26	27	18	19	20	21	22	23	24
24	25	26	27	28	29	30	28							28	29	30	31				25	26	27	28	29	30	
31																											

May							June							July							August						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
						1	1	2	3	4	5		6	1	2	3	4	5	6	7	1	2	3	4	5	6	7
2	3	4	5	6	7	8	6	7	8	9	10	11	12	4	5	6	7	8	9	10	8	9	10	11	12	13	14
9	10	11	12	13	14	15	13	14	15	16	17	18	19	11	12	13	14	15	16	17	15	16	17	18	19	20	21
16	17	18	19	20	21	22	20	21	22	23	24	25	26	18	19	20	21	22	23	24	22	23	24	25	26	27	28
23	24	25	26	27	28	29	27	28	29	30				25	26	27	28	29	30	31	29	30	31				
30	31																										

September							October							November							December						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
						1	1	2	3	4	5	6	7	1	2	3	4	5	6		1	2	3	4	5	6	7
5	6	7	8	9	10	11	3	4	5	6	7	8	9	7	8	9	10	11	12	13	5	6	7	8	9	10	11
12	13	14	15	16	17	18	10	11	12	13	14	15	16	14	15	16	17	18	19	20	12	13	14	15	16	17	18
19	20	21	22	23	24	25	17	18	19	20	21	22	23	21	22	23	24	25	26	27	19	20	21	22	23	24	25
26	27	28	29	30			24	25	26	27	28	29	30	28	29	30					26	27	28	29	30	31	
							31																				

Impact on International Rail Freight


- Cancellations: Yes
- Deviations: Yes
- Estimated extra running time: Detailed information on extra running time is distributed by DB Netz individually for every customer for each affected train. Additionally DB Netz offers train path advice free of charge
- In annual timetable: No

Impact of TCR 2021 at DB Netz AG

Section Köln-Ehrenfeld - Venlo



State of play : 15.08.2020
Disclaimer see front page



Major Capacity Restriction

- Section: Köln-Ehrenfeld - Venlo
- Typ: Total Closure, Single Track Operation
- Period: Aug - Nov 2021
- Type of works: Track & Rail, Bridge, Signal, Miscellaneous

2021 Calendar

■ Single track operation ■ Total closure

January							February							March							April						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
						1	1	2	3	4	5	6	7	1	2	3	4	5	6	7	4	5	6	7	8	9	10
3	4	5	6	7	8	9	7	8	9	10	11	12	13	7	8	9	10	11	12	13	11	12	13	14	15	16	17
10	11	12	13	14	15	16	14	15	16	17	18	19	20	14	15	16	17	18	19	20	18	19	20	21	22	23	24
17	18	19	20	21	22	23	21	22	23	24	25	26	27	21	22	23	24	25	26	27	25	26	27	28	29	30	31
24	25	26	27	28	29	30	28							28	29	30	31										
31																											

May							June							July							August						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
						1	1	2	3	4	5	6	7	1	2	3	4	5	6	7	1	2	3	4	5	6	7
2	3	4	5	6	7	8	6	7	8	9	10	11	12	4	5	6	7	8	9	10	8	9	10	11	12	13	14
9	10	11	12	13	14	15	13	14	15	16	17	18	19	11	12	13	14	15	16	17	15	16	17	18	19	20	21
16	17	18	19	20	21	22	20	21	22	23	24	25	26	18	19	20	21	22	23	24	22	23	24	25	26	27	28
23	24	25	26	27	28	29	27	28	29	30				25	26	27	28	29	30	31	29	30	31				
30	31																										

September							October							November							December						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
			1	2	3	4	1	2	3	4	5	6	7	1	2	3	4	5	6	7							
5	6	7	8	9	10	11	3	4	5	6	7	8	9	7	8	9	10	11	12	13	5	6	7	8	9	10	11
12	13	14	15	16	17	18	10	11	12	13	14	15	16	14	15	16	17	18	19	20	12	13	14	15	16	17	18
19	20	21	22	23	24	25	17	18	19	20	21	22	23	21	22	23	24	25	26	27	19	20	21	22	23	24	25
26	27	28	29	30			24	25	26	27	28	29	30	28	29	30					26	27	28	29	30	31	
							31																				

Impact on International Rail Freight


- Cancellations: Yes
- Deviations: Yes
- Estimated extra running time: Detailed information on extra running time is distributed by DB Netz individually for every customer for each affected train. Additionally DB Netz offers train path advice free of charge
- In annual timetable: No

Impact of TCR 2021 at DB Netz AG

Section Köln Main Station - Neuwied



State of play : 15.08.2020
Disclaimer see front page



Major Capacity Restriction

- Section: Köln Main Station - Neuwied
- Typ: Total Closure, Single Track Operation
- Period: Feb – June, Aug & Nov 2021
- Type of works: Bridge, Signal, Switch, Track&Trail

2021 Calendar

 Single track operation Total closure

January							February							March							April						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
						1	1	2	3	4	5	6			1	2	3	4	5	6					1	2	3
3	4	5	6	7	8	9	7	8	9	10	11	12	13	7	8	9	10	11	12	13	4	5	6	7	8	9	10
10	11	12	13	14	15	16	14	15	16	17	18	19	20	14	15	16	17	18	19	20	11	12	13	14	15	16	17
17	18	19	20	21	22	23	21	22	23	24	25	26	27	21	22	23	24	25	26	27	18	19	20	21	22	23	24
24	25	26	27	28	29	30	28							28	29	30	31				25	26	27	28	29	30	
31																											

May							June							July							August						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
						1			1	2	3	4	5								1	2	3	4	5	6	7
2	3	4	5	6	7	8	6	7	8	9	10	11	12	4	5	6	7	8	9	10	8	9	10	11	12	13	14
9	10	11	12	13	14	15	13	14	15	16	17	18	19	11	12	13	14	15	16	17	15	16	17	18	19	20	21
16	17	18	19	20	21	22	20	21	22	23	24	25	26	18	19	20	21	22	23	24	22	23	24	25	26	27	28
23	24	25	26	27	28	29	27	28	29	30				25	26	27	28	29	30	31	29	30	31				
30	31																										

September							October							November							December						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
5	6	7	8	9	10	11	3	4	5	6	7	8	9	7	8	9	10	11	12	13	5	6	7	8	9	10	11
12	13	14	15	16	17	18	10	11	12	13	14	15	16	14	15	16	17	18	19	20	12	13	14	15	16	17	18
19	20	21	22	23	24	25	17	18	19	20	21	22	23	21	22	23	24	25	26	27	19	20	21	22	23	24	25
26	27	28	29	30			24	25	26	27	28	29	30	28	29	30					26	27	28	29	30	31	
							31																				

Impact on International Rail Freight

- Cancellations: Yes
- Deviations: Yes
- Estimated extra running time: Detailed information on extra running time is distributed by DB Netz individually for every customer for each affected train. Additionally DB Netz offers train path advice free of charge
- In annual timetable: No


Impact of TCR 2021 at SBB Infra/BLS Netz (1)

Section Section Spiez – Brig (Mountain line)



State of play : 15.08.2020

Disclaimer see front page



2021 Calendar

Single track operation Total closure

January							February							March							April						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
					1	2		1	2	3	4	5	6		1	2	3	4	5	6					1	2	3
3	4	5	6	7	8	9	7	8	9	10	11	12	13	4	5	6	7	8	9	10	11	12	13	14	15	16	17
10	11	12	13	14	15	16	14	15	16	17	18	19	20	14	15	16	17	18	19	20	18	19	20	21	22	23	24
17	18	19	20	21	22	23	21	22	23	24	25	26	27	21	22	23	24	25	26	27	25	26	27	28	29	30	
24	25	26	27	28	29	30	28							28	29	30	31				28	29	30				
31																											

May							June							July							August						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
						1							1							1	2	3	4	5	6	7	8
2	3	4	5	6	7	8	6	7	8	9	10	11	12	4	5	6	7	8	9	10	1	2	3	4	5	6	7
9	10	11	12	13	14	15	13	14	15	16	17	18	19	11	12	13	14	15	16	17	8	9	10	11	12	13	14
16	17	18	19	20	21	22	20	21	22	23	24	25	26	18	19	20	21	22	23	24	15	16	17	18	19	20	21
23	24	25	26	27	28	29	27	28	29	30				25	26	27	28	29	30	31	22	23	24	25	26	27	28
30	31						27	28	29	30											29	30	31				

September							October							November							December						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
					1	2							1							1	2	3	4	5	6	7	8
5	6	7	8	9	10	11	3	4	5	6	7	8	9	7	8	9	10	11	12	13	5	6	7	8	9	10	11
12	13	14	15	16	17	18	10	11	12	13	14	15	16	14	15	16	17	18	19	20	12	13	14	15	16	17	18
19	20	21	22	23	24	25	17	18	19	20	21	22	23	21	22	23	24	25	26	27	19	20	21	22	23	24	25
26	27	28	29	30			24	25	26	27	28	29	30	28	29	30					26	27	28	29	30	31	
							31																				

Major Capacity Restriction

- Section: SPIEZ – BRIG (mountain line)
- Type: 1/6 tunnel closure with partially single track, from 01.11 – 18.12.21 3/6 tunnel closure
- Type of Works: Tunnel renewal
- Period: From 31/07/2018 to Nov 2023

Impact on International Rail Freight


- Reduction of available capacity; possible delays due speed reduction
- Possible rerouting rail freight via “Luino” and “Chiasso” necessary, if the requested capacity in some hours is not enough
- Marginal residual capacity during works
- in the annual TT: Yes
- Extra running time max 30 Min
- Profile restrictions No

Impact of TCR 2021 at SBB Infra/BLS Netz (2)

Section Rivera Bironica - Chiasso



State of play : 15.08.2020
Disclaimer see front page



Major Capacity Restriction

- Section: MENDRISIO – BALERNA
- Type: Single track night and day
- Type of Works: TRACK renewal
- Period: From 30/07/2021 to 30/08/2021

2021 Calendar

■ Single track operation ■ Total closure

January							February							March							April						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
					1	2		1	2	3	4	5	6		1	2	3	4	5	6					1	2	3
3	4	5	6	7	8	9	7	8	9	10	11	12	13	7	8	9	10	11	12	13	4	5	6	7	8	9	10
10	11	12	13	14	15	16	14	15	16	17	18	19	20	14	15	16	17	18	19	20	11	12	13	14	15	16	17
17	18	19	20	21	22	23	21	22	23	24	25	26	27	21	22	23	24	25	26	27	18	19	20	21	22	23	24
24	25	26	27	28	29	30	28							28	29	30	31				25	26	27	28	29	30	
31																											

May							June							July							August						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
						1			1	2	3	4	5			1	2	3			1	2	3	4	5	6	7
2	3	4	5	6	7	8	6	7	8	9	10	11	12	4	5	6	7	8	9	10	8	9	10	11	12	13	14
9	10	11	12	13	14	15	13	14	15	16	17	18	19	11	12	13	14	15	16	17	15	16	17	18	19	20	21
16	17	18	19	20	21	22	20	21	22	23	24	25	26	18	19	20	21	22	23	24	22	23	24	25	26	27	28
23	24	25	26	27	28	29	27	28	29	30				25	26	27	28	29	30	31	29	30	31				
30	31																										

September							October							November							December						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
			1	2	3	4						1	2		1	2	3	4	5	6				1	2	3	4
5	6	7	8	9	10	11	3	4	5	6	7	8	9	7	8	9	10	11	12	13	5	6	7	8	9	10	11
12	13	14	15	16	17	18	10	11	12	13	14	15	16	14	15	16	17	18	19	20	12	13	14	15	16	17	18
19	20	21	22	23	24	25	17	18	19	20	21	22	23	21	22	23	24	25	26	27	19	20	21	22	23	24	25
26	27	28	29	30			24	25	26	27	28	29	30	28	29	30					26	27	28	29	30	31	
							31																				

Impact on International Rail Freight


- Reduction of available capacity
- Rerouting rail freight via “Luino and Domodossola” will be possible
- In the annual TT: nO
- Extra running time depending of capacity via Luino and Domodossola
- Profile restrictions No

Impact of TCR 2021 at SBB Infra/BLS Netz (3)

Section Section Basel SBB RB - Spiez



State of play : 15.08.2020
Disclaimer see front page



Major Capacity Restriction

- Section: WYNINGEN – HERZOGENBUCHSEE
- Type: Single track night and day
- Type of Works: TRACK renewal
- Period: From 10/05/2021 to 05/09/2021

2021 Calendar

■ Single track operation ■ Total closure

January						
Su	Mo	Tu	We	Th	Fr	Sa
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

February						
Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28						

March						
Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

April						
Su	Mo	Tu	We	Th	Fr	Sa
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

May						
Su	Mo	Tu	We	Th	Fr	Sa
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

June						
Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

July						
Su	Mo	Tu	We	Th	Fr	Sa
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

August						
Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

September						
Su	Mo	Tu	We	Th	Fr	Sa
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

October						
Su	Mo	Tu	We	Th	Fr	Sa
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

November						
Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				

December						
Su	Mo	Tu	We	Th	Fr	Sa
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

Impact on International Rail Freight


- Reduction of available capacity
- Rerouting rail freight via “Luino and CHIASSO” will be possible (Chiasso no deviations from 31.07 – 19.08.21)
- In the annual TT: No
- Extra running time depending of capacity via Luino and Chiasso
- Profile restrictions No

Impact of TCR 2022 at SBB Infra/BLS Netz (1)

Section Frenkendorf - Liestal



State of play : 15.08.2020
Disclaimer see front page



Major Capacity Restriction

- Section: Frenkendorf - Liestal
- Type: Totalclosure Adlertunnel
- Type of Works: Tracks renewal
- Period: From 12/06/2022 to 24/07/2022

Su	Mo	Tu	We	Th	Fr	Sa
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

Su	Mo	Tu	We	Th	Fr	Sa
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28					

Su	Mo	Tu	We	Th	Fr	Sa
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

Su	Mo	Tu	We	Th	Fr	Sa
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						

May						
Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

June						
Su	Mo	Tu	We	Th	Fr	Sa
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	

July						
Su	Mo	Tu	We	Th	Fr	Sa
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

August						
Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

September						
Su	Mo	Tu	We	Th	Fr	Sa
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	

October						
Su	Mo	Tu	We	Th	Fr	Sa
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

November						
Su	Mo	Tu	We	Th	Fr	Sa
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

December						
Su	Mo	Tu	We	Th	Fr	Sa
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

Impact on International Rail Freight


- Reduction of available capacity via Domodossola
- Rerouting rail freight via MuttENZ will be possible
- In the annual TT: NO
- Extra running time depending of capacity via MuttENZ
- Profile restrictions No

Impact of TCR 2022 at SBB Infra/BLS Netz (2)

Section Spiez – Brig (Mountain line)



State of play : 15.08.2020
Disclaimer see front page



Major Capacity Restriction

- Section: SPIEZ – BRIG (mountain line)
- Type: 1/6 tunnel closure with partially single track, from 07.06 – 22.07.22 3/6 tunnel closure
- Type of Works: Tunnel renewal
- Period: From 31/07/2018 to Nov 2023

2022 Calendar

Single track operation Total closure

January							February							March							April						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
						1																					
2	3	4	5	6	7	8																					
9	10	11	12	13	14	15																					
16	17	18	19	20	21	22																					
23	24	25	26	27	28	29																					
30	31																										

May							June							July							August						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5	6	7																					
8	9	10	11	12	13	14																					
15	16	17	18	19	20	21																					
22	23	24	25	26	27	28																					
29	30	31																									

September							October							November							December						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
						1																					
4	5	6	7	8	9	10																					
11	12	13	14	15	16	17																					
18	19	20	21	22	23	24																					
25	26	27	28	29	30																						

Impact on International Rail Freight

- Reduction of available capacity; possible delays due speed reduction
- Possible rerouting rail freight via “Luino” and “Chiasso” necessary, if the requested capacity in some hours is not enough
- Marginal residual capacity during works
- in the annual TT: Yes
- Extra running time max 30 Min
- Profile restrictions No

Impact of TCR 2022 at SBB Infra/BLS Netz (3)

Section Bellinzona – Luino, Bellinzona - Chiasso



State of play : 15.08.2020
Disclaimer see front page



Major Capacity Restriction

- Section: BELLINZONA-CADENAZZO, BELLINZONA-LUGANO, LAVORGIO-PIANOTONDO
- Type: Single track night and day
- Type of Works: Cluster of more activities
- Period: From 12/06/2022 to 04/09/2022

Su	Mo	Tu	We	Th	Fr	Sa
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

Su	Mo	Tu	We	Th	Fr	Sa
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28					

Su	Mo	Tu	We	Th	Fr	Sa
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

Su	Mo	Tu	We	Th	Fr	Sa
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

May						
Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

June						
Su	Mo	Tu	We	Th	Fr	Sa
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

July						
Su	Mo	Tu	We	Th	Fr	Sa
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

August						
Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

September						
Su	Mo	Tu	We	Th	Fr	Sa
			1	2	3	
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	

October						
Su	Mo	Tu	We	Th	Fr	Sa
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

November						
Su	Mo	Tu	We	Th	Fr	Sa
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

December						
Su	Mo	Tu	We	Th	Fr	Sa
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

Impact on International Rail Freight


- Reduction of available capacity via Luino and Chiasso
- Rerouting rail freight via “Domodossola” will be possible
- In the annual TT: Yes
- Extra running time depending of capacity via Domodossola
- Profile restrictions No

Impact of TCR 2021 RFI

Section Pino Tronzano - Luino




State of play : 15.08.2020
Disclaimer see front page



Major Capacity Restriction

- Section: Luino - Pino Tronzano
- Type: line interruption of 30 days (06 april - 06 may 2021) + 90 days of unavailability binary of crossing pine tronzano (from 06 May to 06 August 2021) + Int. Day of 240' from 01.01.21 to 12/2021 (Range 08.42 - 13.15 approx.) (From Mon - Fri, Wednesday included), exclusion of the period 06 April - 06 May 2021
- Works: ACC & mod.750; Crossing track activation m 750 December 2021

2021 Calendar



Impact on International Rail Freight


- Reduction of available capacity
- Rerouting rail freight will be possible
- In the annual TT: Yes
- Extra running time max 30'
- Profile restrictions No

Impact of TCR 2021 RFI

Section Chiasso – Monza – Sesto SG



State of play : 15.08.2020
Disclaimer see front page



Major Capacity Restriction

- Section: Sesto S.Giovanni – Monza (Chiasso line)
- Type: line interruption of 21 days (Lecco line) + 21 days (Chiasso line RFC1)
- Works: contact line drop
- Period: 25/07/2021 to 5/09/2021
- processing sequence not yet defined

2021 Calendar

Single track operation Total closure

January							February							March							April						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
						1	1	2	3	4	5	6		1	2	3	4	5	6		1	2	3	4	5	6	7
3	4	5	6	7	8	9	7	8	9	10	11	12	13	7	8	9	10	11	12	13	4	5	6	7	8	9	10
10	11	12	13	14	15	16	14	15	16	17	18	19	20	14	15	16	17	18	19	20	11	12	13	14	15	16	17
17	18	19	20	21	22	23	21	22	23	24	25	26	27	21	22	23	24	25	26	27	18	19	20	21	22	23	24
24	25	26	27	28	29	30	28	29	30	31				28	29	30	31				25	26	27	28	29	30	
31																											

May							June							July							August						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
						1	1	2	3	4	5	6		1	2	3	4	5	6		1	2	3	4	5	6	7
2	3	4	5	6	7	8	6	7	8	9	10	11	12	4	5	6	7	8	9	10	9	10	11	12	13	14	15
9	10	11	12	13	14	15	13	14	15	16	17	18	19	11	12	13	14	15	16	17	15	16	17	18	19	20	21
16	17	18	19	20	21	22	20	21	22	23	24	25	26	18	19	20	21	22	23	24	22	23	24	25	26	27	28
23	24	25	26	27	28	29	27	28	29	30				25	26	27	28	29	30	31	29	30	31				
30	31																										

September							October							November							December						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
						1	3	4	5	6	7	8	9	1	2	3	4	5	6		5	6	7	8	9	10	11
5	6	7	8	9	10	11	10	11	12	13	14	15	16	7	8	9	10	11	12	13	12	13	14	15	16	17	18
19	20	21	22	23	24	25	17	18	19	20	21	22	23	14	15	16	17	18	19	20	19	20	21	22	23	24	25
26	27	28	29	30			24	25	26	27	28	29	30	21	22	23	24	25	26	27	26	27	28	29	30	31	
							31																				

Impact on International Rail Freight

- Reduction of available capacity
- Rerouting rail freight will be possible
- In the annual TT: Yes
- Profile restrictions No

Links to national TCR information



State of play : 15.08.2020
Disclaimer see front page

NL: www.prorail.nl/projecten

BE: to log in an account is needed

www.infrabel.be/en/professionals/rail-operators/business-corner

DE: http://fahrweg.dbnetze.com/fahrweg-en/customers/construction_site_information/

CH: <https://company.sbb.ch/de/sbb-als-geschaeftpartner/leistungen-evu/onestopshop/kapazitaetseinschraenkungen.html>

CH: <https://www.trasse.ch/de/10039/10040/?oid=10103&lang=de>

IT: to log in an account is needed: <https://epir.rfi.it/>