
Foreword 

On RFC Rhine Alpine we introduced the TCR Impact sheets to present in one glance general and 

important information about upcoming TCRs. These impact sheets highlight some infrastructure works 

which have a big impact on international rail freight traffic along RFC Rhine-Alpine.

Disclaimer: 

The content of this document has been compiled with meticulous care based on information available at the 

publication date. However we cannot assume any liability for accuracy and accept no liability for damages 

suffered as a result of defects of this document.

For detailed and complete customer information we kindly refer to the information which is available via the 

involved national Infrastructure Managers.

Further information (e.g. in form of an excel list on all planned TCR) is available on the website of  RFC 

RALP under link: https://www.corridor-rhine-alpine.eu/downloads.html

Version 1.1 for timetable 2023, 2024 and 2025

Publication Date: September 2023

Impact sheets for selected major Temporary 
Capacity Restrictions (TCR)

https://www.corridor-rhine-alpine.eu/downloads.html


Major Capacity Restriction

• Section: Eindhoven - Venlo
• Typ: Total Closure
• Period: 14.10.2023 – 22.10.2023
• Type of works: upgrade of the infra

Impact on International Rail Freight  

State of play : 01.09.2023 
Disclaimer see front page

Impact of TCR 2023 at ProRail
Section Tilburg - Venlo

   Single track operation    Total closure

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 3 4 5 6 7 1 2 3 4 1 2 3 4 1

8 9 10 11 12 13 14 5 6 7 8 9 10 11 5 6 7 8 9 10 11 2 3 4 5 6 7 8

15 16 17 18 19 20 21 12 13 14 15 16 17 18 12 13 14 15 16 17 18 9 10 11 12 13 14 15

22 23 24 25 26 27 28 19 20 21 22 23 24 25 19 20 21 22 23 24 25 16 17 18 19 20 21 22

29 30 31 26 27 28 26 27 28 29 30 31 23 24 25 26 27 28 29

30

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 3 4 5 6 1 2 3 1 1 2 3 4 5

7 8 9 10 11 12 13 4 5 6 7 8 9 10 2 3 4 5 6 7 8 6 7 8 9 10 11 12

14 15 16 17 18 19 20 11 12 13 14 15 16 17 9 10 11 12 13 14 15 13 14 15 16 17 18 19

21 22 23 24 25 26 27 18 19 20 21 22 23 24 16 17 18 19 20 21 22 20 21 22 23 24 25 26

28 29 30 31 25 26 27 28 29 30 23 24 25 26 27 28 29 27 28 29 30 31

30 31

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 1 2 3 4 5 6 7 1 2 3 4 1 2

3 4 5 6 7 8 9 8 9 10 11 12 13 14 5 6 7 8 9 10 11 3 4 5 6 7 8 9

10 11 12 13 14 15 16 15 16 17 18 19 20 21 12 13 14 15 16 17 18 10 11 12 13 14 15 16

17 18 19 20 21 22 23 22 23 24 25 26 27 28 19 20 21 22 23 24 25 17 18 19 20 21 22 23

24 25 26 27 28 29 30 29 30 31 26 27 28 29 30 24 25 26 27 28 29 30

31

2023 Calendar

January February March

November DecemberSeptember

May June AugustJuly

October

April

• Deviations: via Betuweroute
• Estimated extra running time: 0
• Restrictions for ad-hoc requests: limited capacity on 

Betuweroute
• Restrictions in train parameters: no
• Restrictions in container profile: no
• In annual timetable: no, timetables adapted 4 weeks 

before operation 



Major Capacity Restriction

• Section: Aarschot - Hasselt
• Typ: Total Closure
• Period: 28.10.2023 (00:00) – 06.11.2023 (4:00)
• Type of works: Signalling ETCS

Impact on International Rail Freight  

• Deviations: L24/1-L40-L36A-L36
• Estimated extra running time: TbD
• Restrictions for ad-hoc requests: no
• Restrictions in train parameters: no
• Restrictions in container profile: no
• In annual timetable: no, timetables adapted at the 

latest 4 weeks before operation

State of play : 04.01.2022 
Disclaimer see front page

Impact of TCR 2023 at Infrabel
Section Antwerpen - Montzen

   Single track operation    Total closure

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 3 4 5 6 7 1 2 3 4 1 2 3 4 1

8 9 10 11 12 13 14 5 6 7 8 9 10 11 5 6 7 8 9 10 11 2 3 4 5 6 7 8

15 16 17 18 19 20 21 12 13 14 15 16 17 18 12 13 14 15 16 17 18 9 10 11 12 13 14 15

22 23 24 25 26 27 28 19 20 21 22 23 24 25 19 20 21 22 23 24 25 16 17 18 19 20 21 22

29 30 31 26 27 28 26 27 28 29 30 31 23 24 25 26 27 28 29

30

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 3 4 5 6 1 2 3 1 1 2 3 4 5

7 8 9 10 11 12 13 4 5 6 7 8 9 10 2 3 4 5 6 7 8 6 7 8 9 10 11 12

14 15 16 17 18 19 20 11 12 13 14 15 16 17 9 10 11 12 13 14 15 13 14 15 16 17 18 19

21 22 23 24 25 26 27 18 19 20 21 22 23 24 16 17 18 19 20 21 22 20 21 22 23 24 25 26

28 29 30 31 25 26 27 28 29 30 23 24 25 26 27 28 29 27 28 29 30 31

30 31

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 1 2 3 4 5 6 7 1 2 3 4 1 2

3 4 5 6 7 8 9 8 9 10 11 12 13 14 5 6 7 8 9 10 11 3 4 5 6 7 8 9

10 11 12 13 14 15 16 15 16 17 18 19 20 21 12 13 14 15 16 17 18 10 11 12 13 14 15 16

17 18 19 20 21 22 23 22 23 24 25 26 27 28 19 20 21 22 23 24 25 17 18 19 20 21 22 23

24 25 26 27 28 29 30 29 30 31 26 27 28 29 30 24 25 26 27 28 29 30

31

2023 Calendar
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November DecemberSeptember
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Major Capacity Restriction

• Location: Y.Berneau – Fouron
• Single track operation
• Period: 04.09.2023 – 26.11.2023
• Assainissement

Impact on International Rail Freight  

• Deviations: No
• Estimated extra running time: tbd
• Restrictions for ad-hoc requests: no
• Restrictions in train parameters: no
• Restrictions in container profile: No
• In annual timetable: no, timetables adapted at the 

latest 4 weeks before operation

State of play : 04.01.2022 
Disclaimer see front page

Impact of TCR 2023 at Infrabel
Section Antwerpen - Montzen

   Single track operation    Total closure

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 3 4 5 6 7 1 2 3 4 1 2 3 4 1

8 9 10 11 12 13 14 5 6 7 8 9 10 11 5 6 7 8 9 10 11 2 3 4 5 6 7 8

15 16 17 18 19 20 21 12 13 14 15 16 17 18 12 13 14 15 16 17 18 9 10 11 12 13 14 15

22 23 24 25 26 27 28 19 20 21 22 23 24 25 19 20 21 22 23 24 25 16 17 18 19 20 21 22

29 30 31 26 27 28 26 27 28 29 30 31 23 24 25 26 27 28 29

30

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 3 4 5 6 1 2 3 1 1 2 3 4 5

7 8 9 10 11 12 13 4 5 6 7 8 9 10 2 3 4 5 6 7 8 6 7 8 9 10 11 12

14 15 16 17 18 19 20 11 12 13 14 15 16 17 9 10 11 12 13 14 15 13 14 15 16 17 18 19

21 22 23 24 25 26 27 18 19 20 21 22 23 24 16 17 18 19 20 21 22 20 21 22 23 24 25 26

28 29 30 31 25 26 27 28 29 30 23 24 25 26 27 28 29 27 28 29 30 31

30 31

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 1 2 3 4 5 6 7 1 2 3 4 1 2

3 4 5 6 7 8 9 8 9 10 11 12 13 14 5 6 7 8 9 10 11 3 4 5 6 7 8 9

10 11 12 13 14 15 16 15 16 17 18 19 20 21 12 13 14 15 16 17 18 10 11 12 13 14 15 16

17 18 19 20 21 22 23 22 23 24 25 26 27 28 19 20 21 22 23 24 25 17 18 19 20 21 22 23

24 25 26 27 28 29 30 29 30 31 26 27 28 29 30 24 25 26 27 28 29 30

31
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Major Capacity Restriction

• Location: Emmerich Border - Oberhausen Main Station 
• Typ: Single Track Operation and Total Closures
• Period: Feb –Dec. 2023 (& 2024 ff.)
• Type of works: Track & Rail, Bridge, Catenary, Switch, 

Miscellaneous

Impact on International Rail Freight  

• Cancellations: Yes
• Deviations: Yes
• Estimated extra running time: Detailed information 

on extra running time is distributed by DB Netz 
individually for every customer for each affected 
train. Additionally DB Netz offers train path advice 
free of charge

• In annual timetable: No

Impact of TCR 2023 at DB Netz AG
Section Emmerich Border - Oberhausen Main Station

State of play : 04.09.2023
Disclaimer see front page

   Single track operation    Total closure

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 3 4 5 6 7 1 2 3 4 1 2 3 4 1

8 9 10 11 12 13 14 5 6 7 8 9 10 11 5 6 7 8 9 10 11 2 3 4 5 6 7 8

15 16 17 18 19 20 21 12 13 14 15 16 17 18 12 13 14 15 16 17 18 9 10 11 12 13 14 15

22 23 24 25 26 27 28 19 20 21 22 23 24 25 19 20 21 22 23 24 25 16 17 18 19 20 21 22

29 30 31 26 27 28 26 27 28 29 30 31 23 24 25 26 27 28 29

30

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 3 4 5 6 1 2 3 1 1 2 3 4 5

7 8 9 10 11 12 13 4 5 6 7 8 9 10 2 3 4 5 6 7 8 6 7 8 9 10 11 12

14 15 16 17 18 19 20 11 12 13 14 15 16 17 9 10 11 12 13 14 15 13 14 15 16 17 18 19

21 22 23 24 25 26 27 18 19 20 21 22 23 24 16 17 18 19 20 21 22 20 21 22 23 24 25 26

28 29 30 31 25 26 27 28 29 30 23 24 25 26 27 28 29 27 28 29 30 31

30 31

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 1 2 3 4 5 6 7 1 2 3 4 1 2

3 4 5 6 7 8 9 8 9 10 11 12 13 14 5 6 7 8 9 10 11 3 4 5 6 7 8 9

10 11 12 13 14 15 16 15 16 17 18 19 20 21 12 13 14 15 16 17 18 10 11 12 13 14 15 16

17 18 19 20 21 22 23 22 23 24 25 26 27 28 19 20 21 22 23 24 25 17 18 19 20 21 22 23

24 25 26 27 28 29 30 29 30 31 26 27 28 29 30 24 25 26 27 28 29 30

31

2023 Calendar
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May June AugustJuly

October

April



Major Capacity Restriction

• Section: Köln Hbf - Aachen Hbf (& Aachen Süd -
Welkenraedt)

• Total Closures
• Period: Dec 2022 – Nov 2023
• Type of works: Bridge, Signal

Impact of TCR 2023 at DB Netz AG
Section Köln Hbf - Aachen Hbf

   Single track operation    Total closure

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 3 4 5 6 7 1 2 3 4 1 2 3 4 1

8 9 10 11 12 13 14 5 6 7 8 9 10 11 5 6 7 8 9 10 11 2 3 4 5 6 7 8

15 16 17 18 19 20 21 12 13 14 15 16 17 18 12 13 14 15 16 17 18 9 10 11 12 13 14 15

22 23 24 25 26 27 28 19 20 21 22 23 24 25 19 20 21 22 23 24 25 16 17 18 19 20 21 22

29 30 31 26 27 28 26 27 28 29 30 31 23 24 25 26 27 28 29

30

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 3 4 5 6 1 2 3 1 1 2 3 4 5

7 8 9 10 11 12 13 4 5 6 7 8 9 10 2 3 4 5 6 7 8 6 7 8 9 10 11 12

14 15 16 17 18 19 20 11 12 13 14 15 16 17 9 10 11 12 13 14 15 13 14 15 16 17 18 19

21 22 23 24 25 26 27 18 19 20 21 22 23 24 16 17 18 19 20 21 22 20 21 22 23 24 25 26

28 29 30 31 25 26 27 28 29 30 23 24 25 26 27 28 29 27 28 29 30 31

30 31

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 1 2 3 4 5 6 7 1 2 3 4 1 2

3 4 5 6 7 8 9 8 9 10 11 12 13 14 5 6 7 8 9 10 11 3 4 5 6 7 8 9

10 11 12 13 14 15 16 15 16 17 18 19 20 21 12 13 14 15 16 17 18 10 11 12 13 14 15 16

17 18 19 20 21 22 23 22 23 24 25 26 27 28 19 20 21 22 23 24 25 17 18 19 20 21 22 23

24 25 26 27 28 29 30 29 30 31 26 27 28 29 30 24 25 26 27 28 29 30

31

2023 Calendar
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April

State of play : 04.09.2023
Disclaimer see front page

Impact on International Rail Freight  

• Cancellations: Yes
• Deviations: Yes
• Estimated extra running time: Detailed information 

on extra running time is distributed by DB Netz 
individually for every customer for each affected 
train. Additionally DB Netz offers train path advice 
free of charge

• In annual timetable: No



Major Capacity Restriction

• Section: MUTTENZ - LIESTAL

• Type: nightly total closures for several hours

• Type of Works: line upgrade to 4 tracks

• Period: From 01.01.2023 to 31.12.2023

Impact on International Rail Freight  

▪ Reduction of available capacity in 

various windows depending on 

construction phase

▪ Rerouting via Bözberg line possible

▪ In the annual TT: NO

▪ Extra running time depending on capacities

▪ Profile restrictions No

State of play : 21.11.2022 
Disclaimer see front page

Impact of TCR 2023 at SBB Infra/BLS Netz (1) 

Section Muttenz - Liestal

   Single track operation    Total closure

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 3 4 5 6 7 1 2 3 4 1 2 3 4 1

8 9 10 11 12 13 14 5 6 7 8 9 10 11 5 6 7 8 9 10 11 2 3 4 5 6 7 8

15 16 17 18 19 20 21 12 13 14 15 16 17 18 12 13 14 15 16 17 18 9 10 11 12 13 14 15

22 23 24 25 26 27 28 19 20 21 22 23 24 25 19 20 21 22 23 24 25 16 17 18 19 20 21 22

29 30 31 26 27 28 26 27 28 29 30 31 23 24 25 26 27 28 29

30

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 3 4 5 6 1 2 3 1 1 2 3 4 5

7 8 9 10 11 12 13 4 5 6 7 8 9 10 2 3 4 5 6 7 8 6 7 8 9 10 11 12

14 15 16 17 18 19 20 11 12 13 14 15 16 17 9 10 11 12 13 14 15 13 14 15 16 17 18 19

21 22 23 24 25 26 27 18 19 20 21 22 23 24 16 17 18 19 20 21 22 20 21 22 23 24 25 26

28 29 30 31 25 26 27 28 29 30 23 24 25 26 27 28 29 27 28 29 30 31

30 31

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 1 2 3 4 5 6 7 1 2 3 4 1 2

3 4 5 6 7 8 9 8 9 10 11 12 13 14 5 6 7 8 9 10 11 3 4 5 6 7 8 9

10 11 12 13 14 15 16 15 16 17 18 19 20 21 12 13 14 15 16 17 18 10 11 12 13 14 15 16

17 18 19 20 21 22 23 22 23 24 25 26 27 28 19 20 21 22 23 24 25 17 18 19 20 21 22 23

24 25 26 27 28 29 30 29 30 31 26 27 28 29 30 24 25 26 27 28 29 30

31

2023 Calendar

January February March

November DecemberSeptember

May June AugustJuly

October

April



Major Capacity Restriction

• Section: BASEL - OLTEN

• Type: weekend closures, nightly single-track 

operation

• Type of Works: Hauenstein base tunnel renovation

• Period: From 14.01.2023 to 15.12.2023

Impact on International Rail Freight  

▪ Reduction of available capacity in 

various windows depending on 

construction phase

▪ Rerouting via Bözberg line possible

▪ In the annual TT: yes

▪ Extra running time depending on capacities

▪ Profile restrictions No

State of play : 21.11.2022 
Disclaimer see front page

Impact of TCR 2023 at SBB Infra/BLS Netz (2) 

Section Muttenz - Liestal

   Single track operation    Total closure

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 3 4 5 6 7 1 2 3 4 1 2 3 4 1

8 9 10 11 12 13 14 5 6 7 8 9 10 11 5 6 7 8 9 10 11 2 3 4 5 6 7 8

15 16 17 18 19 20 21 12 13 14 15 16 17 18 12 13 14 15 16 17 18 9 10 11 12 13 14 15

22 23 24 25 26 27 28 19 20 21 22 23 24 25 19 20 21 22 23 24 25 16 17 18 19 20 21 22

29 30 31 26 27 28 26 27 28 29 30 31 23 24 25 26 27 28 29

30

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 3 4 5 6 1 2 3 1 1 2 3 4 5

7 8 9 10 11 12 13 4 5 6 7 8 9 10 2 3 4 5 6 7 8 6 7 8 9 10 11 12

14 15 16 17 18 19 20 11 12 13 14 15 16 17 9 10 11 12 13 14 15 13 14 15 16 17 18 19

21 22 23 24 25 26 27 18 19 20 21 22 23 24 16 17 18 19 20 21 22 20 21 22 23 24 25 26

28 29 30 31 25 26 27 28 29 30 23 24 25 26 27 28 29 27 28 29 30 31

30 31

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 1 2 3 4 5 6 7 1 2 3 4 1 2

3 4 5 6 7 8 9 8 9 10 11 12 13 14 5 6 7 8 9 10 11 3 4 5 6 7 8 9

10 11 12 13 14 15 16 15 16 17 18 19 20 21 12 13 14 15 16 17 18 10 11 12 13 14 15 16

17 18 19 20 21 22 23 22 23 24 25 26 27 28 19 20 21 22 23 24 25 17 18 19 20 21 22 23

24 25 26 27 28 29 30 29 30 31 26 27 28 29 30 24 25 26 27 28 29 30

31

2023 Calendar
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Major Capacity Restriction

• Section: SPIEZ – BRIG (mountain line)

• Type: ¼ tunnel closure with partially single-track

• Type of Works: Tunnel renewal

• Period: From 31/07/2018 to 21/12/2024

Impact on International Rail Freight  

▪ Reduction of available capacity; possible 

delays due speed reduction

▪ Marginal residual capacity during works

▪ in the annual TT: Yes

▪ Extra running time max 15 Min

▪ Profile restrictions No

State of play : 21.11.2022 
Disclaimer see front page

Impact of TCR 2023 at SBB Infra/BLS Netz (3) 
Section Spiez – Brig (Mountain line)

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 3 4 5 6 7 1 2 3 4 1 2 3 4 1

8 9 10 11 12 13 14 5 6 7 8 9 10 11 5 6 7 8 9 10 11 2 3 4 5 6 7 8

15 16 17 18 19 20 21 12 13 14 15 16 17 18 12 13 14 15 16 17 18 9 10 11 12 13 14 15

22 23 24 25 26 27 28 19 20 21 22 23 24 25 19 20 21 22 23 24 25 16 17 18 19 20 21 22

29 30 31 26 27 28 26 27 28 29 30 31 23 24 25 26 27 28 29

30

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 3 4 5 6 1 2 3 1 1 2 3 4 5

7 8 9 10 11 12 13 4 5 6 7 8 9 10 2 3 4 5 6 7 8 6 7 8 9 10 11 12

14 15 16 17 18 19 20 11 12 13 14 15 16 17 9 10 11 12 13 14 15 13 14 15 16 17 18 19

21 22 23 24 25 26 27 18 19 20 21 22 23 24 16 17 18 19 20 21 22 20 21 22 23 24 25 26

28 29 30 31 25 26 27 28 29 30 23 24 25 26 27 28 29 27 28 29 30 31

30 31

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 1 2 3 4 5 6 7 1 2 3 4 1 2

3 4 5 6 7 8 9 8 9 10 11 12 13 14 5 6 7 8 9 10 11 3 4 5 6 7 8 9

10 11 12 13 14 15 16 15 16 17 18 19 20 21 12 13 14 15 16 17 18 10 11 12 13 14 15 16

17 18 19 20 21 22 23 22 23 24 25 26 27 28 19 20 21 22 23 24 25 17 18 19 20 21 22 23

24 25 26 27 28 29 30 29 30 31 26 27 28 29 30 24 25 26 27 28 29 30

31
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Major Capacity Restriction

• Section: Sesto Calende – Arona
• Typ: Total Closure of 21 days 
• Period: 23.08.2023 – 10.09.2023
• Type of works: Completion of works for the 

construction of the metal girder of Sesto Calende

Impact on International Rail Freight  

• Deviations: Yes
• Restrictions in train parameters: no
• Restrictions in container profile: no
• In annual timetable: no

State of play : 20.10.2022
Disclaimer see front page

Impact of TCR 2023 at RFI
Section Milano - Domodossola

   Single track operation    Total closure

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 3 4 5 6 7 1 2 3 4 1 2 3 4 1

8 9 10 11 12 13 14 5 6 7 8 9 10 11 5 6 7 8 9 10 11 2 3 4 5 6 7 8

15 16 17 18 19 20 21 12 13 14 15 16 17 18 12 13 14 15 16 17 18 9 10 11 12 13 14 15

22 23 24 25 26 27 28 19 20 21 22 23 24 25 19 20 21 22 23 24 25 16 17 18 19 20 21 22

29 30 31 26 27 28 26 27 28 29 30 31 23 24 25 26 27 28 29

30

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 3 4 5 6 1 2 3 1 1 2 3 4 5

7 8 9 10 11 12 13 4 5 6 7 8 9 10 2 3 4 5 6 7 8 6 7 8 9 10 11 12

14 15 16 17 18 19 20 11 12 13 14 15 16 17 9 10 11 12 13 14 15 13 14 15 16 17 18 19

21 22 23 24 25 26 27 18 19 20 21 22 23 24 16 17 18 19 20 21 22 20 21 22 23 24 25 26

28 29 30 31 25 26 27 28 29 30 23 24 25 26 27 28 29 27 21 29 30 31

30 31

Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa

1 2 1 2 3 4 5 6 7 1 2 3 4 1 2

3 4 5 6 7 8 9 8 9 10 11 12 13 14 5 6 7 8 9 10 11 3 4 5 6 7 8 9

10 11 12 13 14 15 16 15 16 17 18 19 20 21 12 13 14 15 16 17 18 10 11 12 13 14 15 16

17 18 19 20 21 22 23 22 23 24 25 26 27 28 19 20 21 22 23 24 25 17 18 19 20 21 22 23

24 25 26 27 28 29 30 29 30 31 26 27 28 29 30 24 25 26 27 28 29 30

31

2023 Calendar
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Major Capacity Restriction

• Section: Venlo – Venlo border

• Type: Total closure

• Type of Works: construction of tunnel, removal of 

railroad crossing

• Periods: see calendar

State of play : 01.09.2023 
Disclaimer see front page

Impact of TCR 2024 at ProRail
Section Venlo - Gremberg

   Single track operation    Total closure

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 6 7 1 2 3 4 1 2 3 1 2 3 4 5 6 7

8 9 10 11 12 13 14 5 6 7 8 9 10 11 4 5 6 7 8 9 10 8 9 10 11 12 13 14

15 16 17 18 19 20 21 12 13 14 15 16 17 18 11 12 13 14 15 16 17 15 16 17 18 19 20 21

22 23 24 25 26 27 28 19 20 21 22 23 24 25 18 19 20 21 22 23 24 22 23 24 25 26 27 28

29 30 31 26 27 28 29 25 26 27 28 29 30 31 29 30

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 1 2 1 2 3 4 5 6 7 1 2 3 4

6 7 8 9 10 11 12 3 4 5 6 7 8 9 8 9 10 11 12 13 14 5 6 7 8 9 10 11

13 14 15 16 17 18 19 10 11 12 13 14 15 16 15 16 17 18 19 20 21 12 13 14 15 16 17 18

20 21 22 23 24 25 26 17 18 19 20 21 22 23 22 23 24 25 26 27 28 19 20 21 22 23 24 25

27 28 29 30 31 24 25 26 27 28 29 30 29 30 31 26 27 28 29 30 31

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 1 2 3 4 5 6 1 2 3 1

2 3 4 5 6 7 8 7 8 9 10 11 12 13 4 5 6 7 8 9 10 2 3 4 5 6 7 8

9 10 11 12 13 14 15 14 15 16 17 18 19 20 11 12 13 14 15 16 17 9 10 11 12 13 14 15

16 17 18 19 20 21 22 21 22 23 24 25 26 27 18 19 20 21 22 23 24 16 17 18 19 20 21 22

23 24 25 26 27 28 29 28 29 30 31 25 26 27 28 29 30 23 24 25 26 27 28 29

30 30 31

2024 Calendar
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May June AugustJuly

October

April

Impact on International Rail Freight  

• Deviations: via Betuweroute
• Estimated extra running time: 15-30 minutes
• Restrictions for ad-hoc requests: limited capacity on 

Betuweroute - Oberhausen
• Restrictions in train parameters: no
• Restrictions in container profile: no
• In annual timetable: no, timetables adapted 4 weeks 

before operation 



Major Capacity Restriction

• Section: Eindhoven - Venlo

• Type: Total closure

• Type of Works: renewal of infra

• Periods: 09.03.2024 – 19.03.2024

State of play : 01.09.2023 
Disclaimer see front page

Impact of TCR 2024 at ProRail
Section Tilburg - Venlo

   Single track operation    Total closure

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 6 7 1 2 3 4 1 2 3 1 2 3 4 5 6 7

8 9 10 11 12 13 14 5 6 7 8 9 10 11 4 5 6 7 8 9 10 8 9 10 11 12 13 14

15 16 17 18 19 20 21 12 13 14 15 16 17 18 11 12 13 14 15 16 17 15 16 17 18 19 20 21

22 23 24 25 26 27 28 19 20 21 22 23 24 25 18 19 20 21 22 23 24 22 23 24 25 26 27 28

29 30 31 26 27 28 29 25 26 27 28 29 30 31 29 30

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 1 2 1 2 3 4 5 6 7 1 2 3 4

6 7 8 9 10 11 12 3 4 5 6 7 8 9 8 9 10 11 12 13 14 5 6 7 8 9 10 11

13 14 15 16 17 18 19 10 11 12 13 14 15 16 15 16 17 18 19 20 21 12 13 14 15 16 17 18

20 21 22 23 24 25 26 17 18 19 20 21 22 23 22 23 24 25 26 27 28 19 20 21 22 23 24 25

27 28 29 30 31 24 25 26 27 28 29 30 29 30 31 26 27 28 29 30 31

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 1 2 3 4 5 6 1 2 3 1

2 3 4 5 6 7 8 7 8 9 10 11 12 13 4 5 6 7 8 9 10 2 3 4 5 6 7 8

9 10 11 12 13 14 15 14 15 16 17 18 19 20 11 12 13 14 15 16 17 9 10 11 12 13 14 15

16 17 18 19 20 21 22 21 22 23 24 25 26 27 18 19 20 21 22 23 24 16 17 18 19 20 21 22

23 24 25 26 27 28 29 28 29 30 31 25 26 27 28 29 30 23 24 25 26 27 28 29

30 30 31

2024 Calendar

January February March

November DecemberSeptember

May June AugustJuly

October

April

Impact on International Rail Freight  

• Deviations: via Betuweroute
• Estimated extra running time: 15-30 minutes
• Restrictions for ad-hoc requests: limited capacity on 

Betuweroute - Oberhausen
• Restrictions in train parameters: no
• Restrictions in container profile: no
• In annual timetable: no, timetables adapted 4 weeks 

before operation 



Major Capacity Restriction

• Section: Breda - Tilburg

• Type: Total closure

• Type of Works: renewal of catenary 

• Periods: 28.04.2024 – 13.05.2024

State of play : 01.09.2023 
Disclaimer see front page

Impact of TCR 2024 at ProRail
Section Breda - Tilburg

   Single track operation    Total closure

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 6 7 1 2 3 4 1 2 3 1 2 3 4 5 6 7

8 9 10 11 12 13 14 5 6 7 8 9 10 11 4 5 6 7 8 9 10 8 9 10 11 12 13 14

15 16 17 18 19 20 21 12 13 14 15 16 17 18 11 12 13 14 15 16 17 15 16 17 18 19 20 21

22 23 24 25 26 27 28 19 20 21 22 23 24 25 18 19 20 21 22 23 24 22 23 24 25 26 27 28

29 30 31 26 27 28 29 25 26 27 28 29 30 31 29 30

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 1 2 1 2 3 4 5 6 7 1 2 3 4

6 7 8 9 10 11 12 3 4 5 6 7 8 9 8 9 10 11 12 13 14 5 6 7 8 9 10 11

13 14 15 16 17 18 19 10 11 12 13 14 15 16 15 16 17 18 19 20 21 12 13 14 15 16 17 18

20 21 22 23 24 25 26 17 18 19 20 21 22 23 22 23 24 25 26 27 28 19 20 21 22 23 24 25

27 28 29 30 31 24 25 26 27 28 29 30 29 30 31 26 27 28 29 30 31

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 1 2 3 4 5 6 1 2 3 1

2 3 4 5 6 7 8 7 8 9 10 11 12 13 4 5 6 7 8 9 10 2 3 4 5 6 7 8

9 10 11 12 13 14 15 14 15 16 17 18 19 20 11 12 13 14 15 16 17 9 10 11 12 13 14 15

16 17 18 19 20 21 22 21 22 23 24 25 26 27 18 19 20 21 22 23 24 16 17 18 19 20 21 22

23 24 25 26 27 28 29 28 29 30 31 25 26 27 28 29 30 23 24 25 26 27 28 29

30 30 31

2024 Calendar

January February March

November DecemberSeptember

May June AugustJuly

October

April

Impact on International Rail Freight  

• Deviations: via Betuweroute
• Estimated extra running time: 15-30 minutes
• Restrictions for ad-hoc requests: limited capacity on 

Betuweroute - Oberhausen
• Restrictions in train parameters: no
• Restrictions in container profile: no
• In annual timetable: no, timetables adapted 4 weeks 

before operation 



Major Capacity Restriction

• Section: Tilburg - Boxtel

• Type: Total closure

• Type of Works: renewal of infra

• Periods: 19.10.2024 – 25.10.2024

State of play : 01.09.2023 
Disclaimer see front page

Impact of TCR 2024 at ProRail
Section Tilburg - Venlo

   Single track operation    Total closure

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 6 7 1 2 3 4 1 2 3 1 2 3 4 5 6 7

8 9 10 11 12 13 14 5 6 7 8 9 10 11 4 5 6 7 8 9 10 8 9 10 11 12 13 14

15 16 17 18 19 20 21 12 13 14 15 16 17 18 11 12 13 14 15 16 17 15 16 17 18 19 20 21

22 23 24 25 26 27 28 19 20 21 22 23 24 25 18 19 20 21 22 23 24 22 23 24 25 26 27 28

29 30 31 26 27 28 29 25 26 27 28 29 30 31 29 30

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 1 2 1 2 3 4 5 6 7 1 2 3 4

6 7 8 9 10 11 12 3 4 5 6 7 8 9 8 9 10 11 12 13 14 5 6 7 8 9 10 11

13 14 15 16 17 18 19 10 11 12 13 14 15 16 15 16 17 18 19 20 21 12 13 14 15 16 17 18

20 21 22 23 24 25 26 17 18 19 20 21 22 23 22 23 24 25 26 27 28 19 20 21 22 23 24 25

27 28 29 30 31 24 25 26 27 28 29 30 29 30 31 26 27 28 29 30 31

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 1 2 3 4 5 6 1 2 3 1

2 3 4 5 6 7 8 7 8 9 10 11 12 13 4 5 6 7 8 9 10 2 3 4 5 6 7 8

9 10 11 12 13 14 15 14 15 16 17 18 19 20 11 12 13 14 15 16 17 9 10 11 12 13 14 15

16 17 18 19 20 21 22 21 22 23 24 25 26 27 18 19 20 21 22 23 24 16 17 18 19 20 21 22

23 24 25 26 27 28 29 28 29 30 31 25 26 27 28 29 30 23 24 25 26 27 28 29

30 30 31

2024 Calendar

January February March

November DecemberSeptember

May June AugustJuly

October

April

Impact on International Rail Freight  

• Deviations: via Betuweroute
• Estimated extra running time: 15-30 minutes
• Restrictions for ad-hoc requests: limited capacity on 

Betuweroute - Oberhausen
• Restrictions in train parameters: no
• Restrictions in container profile: no
• In annual timetable: no, timetables adapted 4 weeks 

before operation 



Major Capacity Restriction

• Location: Bassenge – Y. Glons
• Single track operation
• Period: 15.04.2024 (7:00)  – 09.06.2024 (22:00)
• Major works on bridge

Impact on International Rail Freight  

• Deviations: No
• Estimated extra running time: tbd
• Restrictions for ad-hoc requests: no
• Restrictions in train parameters: no
• Restrictions in container profile: No
• In annual timetable: Yes

State of play : 04.01.2023 
Disclaimer see front page

Impact of TCR 2024 at Infrabel
Section Antwerpen - Montzen

   Single track operation    Total closure

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 6 7 1 2 3 4 1 2 3 1 2 3 4 5 6 7

8 9 10 11 12 13 14 5 6 7 8 9 10 11 4 5 6 7 8 9 10 8 9 10 11 12 13 14

15 16 17 18 19 20 21 12 13 14 15 16 17 18 11 12 13 14 15 16 17 15 16 17 18 19 20 21

22 23 24 25 26 27 28 19 20 21 22 23 24 25 18 19 20 21 22 23 24 22 23 24 25 26 27 28

29 30 31 26 27 28 29 25 26 27 28 29 30 31 29 30

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 1 2 1 2 3 4 5 6 7 1 2 3 4

6 7 8 9 10 11 12 3 4 5 6 7 8 9 8 9 10 11 12 13 14 5 6 7 8 9 10 11

13 14 15 16 17 18 19 10 11 12 13 14 15 16 15 16 17 18 19 20 21 12 13 14 15 16 17 18

20 21 22 23 24 25 26 17 18 19 20 21 22 23 22 23 24 25 26 27 28 19 20 21 22 23 24 25

27 28 29 30 31 24 25 26 27 28 29 30 29 30 31 26 27 28 29 30 31

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 1 2 3 4 5 6 1 2 3 1

2 3 4 5 6 7 8 7 8 9 10 11 12 13 4 5 6 7 8 9 10 2 3 4 5 6 7 8

9 10 11 12 13 14 15 14 15 16 17 18 19 20 11 12 13 14 15 16 17 9 10 11 12 13 14 15

16 17 18 19 20 21 22 21 22 23 24 25 26 27 18 19 20 21 22 23 24 16 17 18 19 20 21 22

23 24 25 26 27 28 29 28 29 30 31 25 26 27 28 29 30 23 24 25 26 27 28 29

30 30 31

2024 Calendar

January February March

November DecemberSeptember

May June AugustJuly

October

April



Major Capacity Restriction

• Section: Londerzeel - Mechelen
• Typ: Total Closure
• Periods : 10.02.2024 (06:00) – 19.02.2024 (4:00)
And 26.10.2024 (00:30) – 04.11.2024 (4:00)
• Type of works: Signalling ETCS

Impact on International Rail Freight  

• Deviations: L15-L59
• Estimated extra running time: TbD
• Restrictions for ad-hoc requests: no
• Restrictions in train parameters: no
• Restrictions in container profile: no
• In annual timetable: no, timetables adapted at the 

latest 4 weeks before operation

State of play : 04.01.2023 
Disclaimer see front page

Impact of TCR 2024 at Infrabel
Section Antwerpen - Montzen

   Single track operation    Total closure

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 6 7 1 2 3 4 1 2 3 1 2 3 4 5 6 7

8 9 10 11 12 13 14 5 6 7 8 9 10 11 4 5 6 7 8 9 10 8 9 10 11 12 13 14

15 16 17 18 19 20 21 12 13 14 15 16 17 18 11 12 13 14 15 16 17 15 16 17 18 19 20 21

22 23 24 25 26 27 28 19 20 21 22 23 24 25 18 19 20 21 22 23 24 22 23 24 25 26 27 28

29 30 31 26 27 28 29 25 26 27 28 29 30 31 29 30

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 1 2 1 2 3 4 5 6 7 1 2 3 4

6 7 8 9 10 11 12 3 4 5 6 7 8 9 8 9 10 11 12 13 14 5 6 7 8 9 10 11

13 14 15 16 17 18 19 10 11 12 13 14 15 16 15 16 17 18 19 20 21 12 13 14 15 16 17 18

20 21 22 23 24 25 26 17 18 19 20 21 22 23 22 23 24 25 26 27 28 19 20 21 22 23 24 25

27 28 29 30 31 24 25 26 27 28 29 30 29 30 31 26 27 28 29 30 31

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 1 2 3 4 5 6 1 2 3 1

2 3 4 5 6 7 8 7 8 9 10 11 12 13 4 5 6 7 8 9 10 2 3 4 5 6 7 8

9 10 11 12 13 14 15 14 15 16 17 18 19 20 11 12 13 14 15 16 17 9 10 11 12 13 14 15

16 17 18 19 20 21 22 21 22 23 24 25 26 27 18 19 20 21 22 23 24 16 17 18 19 20 21 22

23 24 25 26 27 28 29 28 29 30 31 25 26 27 28 29 30 23 24 25 26 27 28 29

30 30 31

2024 Calendar

January February March

November DecemberSeptember

May June AugustJuly

October

April



Major Capacity Restriction

• Location: Emmerich Border - Oberhausen Main Station 
• Type: Single Track Operation (Until Oct only at night, 

from Nov on continuous) and Total Closures
• Period: Jan/Feb, May-Dec. 2024 (&2025 ff.)
• Type of works: Track & Rail, Bridge, Catenary, Switch, 

Miscellaneous

Impact on International Rail Freight  

• Cancellations: Yes
• Deviations: Yes
• Estimated extra running time: Detailed information 

on extra running time is distributed by DB Netz 
individually for every customer for each affected 
train. Additionally DB Netz offers train path advice 
free of charge

• In annual timetable: No

State of play : 04.09.2023
Disclaimer see front page

Impact of TCR 2024 at DB Netz AG
Section Emmerich Border - Oberhausen Main Station

   Single track operation    Total closure

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 6 7 1 2 3 4 1 2 3 1 2 3 4 5 6 7

8 9 10 11 12 13 14 5 6 7 8 9 10 11 4 5 6 7 8 9 10 8 9 10 11 12 13 14

15 16 17 18 19 20 21 12 13 14 15 16 17 18 11 12 13 14 15 16 17 15 16 17 18 19 20 21

22 23 24 25 26 27 28 19 20 21 22 23 24 25 18 19 20 21 22 23 24 22 23 24 25 26 27 28

29 30 31 26 27 28 29 25 26 27 28 29 30 31 29 30

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 1 2 1 2 3 4 5 6 7 1 2 3 4

6 7 8 9 10 11 12 3 4 5 6 7 8 9 8 9 10 11 12 13 14 5 6 7 8 9 10 11

13 14 15 16 17 18 19 10 11 12 13 14 15 16 15 16 17 18 19 20 21 12 13 14 15 16 17 18

20 21 22 23 24 25 26 17 18 19 20 21 22 23 22 23 24 25 26 27 28 19 20 21 22 23 24 25

27 28 29 30 31 24 25 26 27 28 29 30 29 30 31 26 27 28 29 30 31

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 1 2 3 4 5 6 1 2 3 1

2 3 4 5 6 7 8 7 8 9 10 11 12 13 4 5 6 7 8 9 10 2 3 4 5 6 7 8

9 10 11 12 13 14 15 14 15 16 17 18 19 20 11 12 13 14 15 16 17 9 10 11 12 13 14 15

16 17 18 19 20 21 22 21 22 23 24 25 26 27 18 19 20 21 22 23 24 16 17 18 19 20 21 22

23 24 25 26 27 28 29 28 29 30 31 25 26 27 28 29 30 23 24 25 26 27 28 29

30 30 31

2024 Calendar

January February March

November DecemberSeptember

May June AugustJuly

October

April



Major Capacity Restriction

• Section: Raststatt Süd – Baden-Baden
• Typ: Total Closure
• Period: Aug – Sep 2024
• Type of works: Signal, Track & Rail, Bridge, Switch, 

Miscellaneous

Impact on International Rail Freight  

• Cancellations: Yes
• Deviations: Yes
• Estimated extra running time: Detailed information 

on extra running time is distributed by DB Netz 
individually for every customer for each affected 
train. Additionally DB Netz offers train path advice 
free of charge

• In annual timetable: Yes

State of play : 04.09.2023
Disclaimer see front page

Impact of TCR 2024 at DB Netz
Section Karlsruhe – Offenburg (Rhine Valley)

   Single track operation    Total closure

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 6 7 1 2 3 4 1 2 3 1 2 3 4 5 6 7

8 9 10 11 12 13 14 5 6 7 8 9 10 11 4 5 6 7 8 9 10 8 9 10 11 12 13 14

15 16 17 18 19 20 21 12 13 14 15 16 17 18 11 12 13 14 15 16 17 15 16 17 18 19 20 21

22 23 24 25 26 27 28 19 20 21 22 23 24 25 18 19 20 21 22 23 24 22 23 24 25 26 27 28

29 30 31 26 27 28 29 25 26 27 28 29 30 31 29 30

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 1 2 1 2 3 4 5 6 7 1 2 3 4

6 7 8 9 10 11 12 3 4 5 6 7 8 9 8 9 10 11 12 13 14 5 6 7 8 9 10 11

13 14 15 16 17 18 19 10 11 12 13 14 15 16 15 16 17 18 19 20 21 12 13 14 15 16 17 18

20 21 22 23 24 25 26 17 18 19 20 21 22 23 22 23 24 25 26 27 28 19 20 21 22 23 24 25

27 28 29 30 31 24 25 26 27 28 29 30 29 30 31 26 27 28 29 30 31

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 1 2 3 4 5 6 1 2 3 1

2 3 4 5 6 7 8 7 8 9 10 11 12 13 4 5 6 7 8 9 10 2 3 4 5 6 7 8

9 10 11 12 13 14 15 14 15 16 17 18 19 20 11 12 13 14 15 16 17 9 10 11 12 13 14 15

16 17 18 19 20 21 22 21 22 23 24 25 26 27 18 19 20 21 22 23 24 16 17 18 19 20 21 22

23 24 25 26 27 28 29 28 29 30 31 25 26 27 28 29 30 23 24 25 26 27 28 29

30 30 31

2024 Calendar

January February March

November DecemberSeptember

May June AugustJuly

October

April



Major Capacity Restriction

• Section: SPIEZ – BRIG (mountain line)

• Type: ¼ tunnel closure with partially single-track

• Type of Works: Tunnel renewal

• Period: From 31/07/2018 to 21/12/2024

Impact on International Rail Freight  

▪ Reduction of available capacity; possible 

delays due speed reduction

▪ Marginal residual capacity during works

▪ in the annual TT: Yes

▪ Extra running time max 15 Min

▪ Profile restrictions No

State of play : 21.11.2022 
Disclaimer see front page

Impact of TCR 2024 at SBB Infra/BLS Netz (1) 
Section Spiez – Brig (Mountain line)

   Single track operation    Total closure

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 6 7 1 2 3 4 1 2 3 1 2 3 4 5 6 7

8 9 10 11 12 13 14 5 6 7 8 9 10 11 4 5 6 7 8 9 10 8 9 10 11 12 13 14

8 9 10 11 12 20 21 12 13 14 15 16 17 18 11 12 13 14 15 16 17 15 16 17 18 19 20 21

8 9 10 11 12 27 28 19 20 21 22 23 24 25 18 19 20 21 22 23 24 22 23 24 25 26 27 28

29 30 31 26 27 28 29 25 26 27 28 29 30 31 29 30

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 1 2 1 2 3 4 5 6 7 1 2 3 4

6 7 8 9 10 11 12 3 4 5 6 7 8 9 8 9 10 11 12 13 14 5 6 7 8 9 10 11

13 14 15 16 17 18 19 10 11 12 13 14 15 16 15 16 17 18 19 20 21 12 13 14 15 16 17 18

20 21 22 23 24 25 26 17 18 19 20 21 22 23 22 23 24 25 26 27 28 19 20 21 22 23 24 25

27 28 29 30 31 24 25 26 27 28 29 30 29 30 31 26 27 28 29 30 31

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 1 2 3 4 5 6 1 2 3 1

2 3 4 5 6 7 8 7 8 9 10 11 12 13 4 5 6 7 8 9 10 2 3 4 5 6 7 8

9 10 11 12 13 14 15 14 15 16 17 18 19 20 11 12 13 14 15 16 17 9 10 11 12 13 14 15

16 17 18 19 20 21 22 21 22 23 24 25 26 27 18 19 20 21 22 23 24 16 17 18 19 20 21 22

23 24 25 26 27 28 29 28 29 30 31 25 26 27 28 29 30 23 24 25 26 27 28 29

30 30 31

2024 Calendar

January February March

November DecemberSeptember

May June AugustJuly

October

April



Major Capacity Restriction

• Section: Arth-Goldau – Bellinzona (base tunnel)

• Type: 1/6 tunnel closure with partially single-track

• Type of Works: renewal tunnel equipment

• Period: From 03.01.2024 to 23.08.2024

Impact on International Rail Freight  

▪ Reduction of available capacity; possible 

delays due speed reduction

▪ Marginal residual capacity

▪ in the annual TT: Yes

▪ Extra running time max 15 Min

▪ Profile restrictions No

State of play : 21.11.2022 
Disclaimer see front page

Impact of TCR 2024 at SBB Infra/BLS Netz (2) 
Section Arth-Goldau – Bellinzona (Gotthard base tunnel)

   Single track operation    Total closure

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 6 7 1 2 3 4 1 2 3 1 2 3 4 5 6 7

8 9 10 11 12 13 14 5 6 7 8 9 10 11 4 5 6 7 8 9 10 8 9 10 11 12 13 14

15 16 17 18 19 20 21 12 13 14 15 16 17 18 11 12 13 14 15 16 17 15 16 17 18 19 20 21

22 23 24 25 26 27 28 19 20 21 22 23 24 25 18 19 20 21 22 23 24 22 23 24 25 26 27 28

29 30 31 26 27 28 29 25 26 27 28 29 30 31 29 30

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 1 2 1 2 3 4 5 6 7 1 2 3 4

6 7 8 9 10 11 12 3 4 5 6 7 8 9 8 9 10 11 12 13 14 5 6 7 8 9 10 11

13 14 15 16 17 18 19 10 11 12 13 14 15 16 15 16 17 18 19 20 21 12 13 14 15 16 17 18

20 21 22 23 24 25 26 17 18 19 20 21 22 23 22 23 24 25 26 27 28 19 20 21 22 23 24 25

27 28 29 30 31 24 25 26 27 28 29 30 29 30 31 26 27 28 29 30 31

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 1 2 3 4 5 6 1 2 3 1

2 3 4 5 6 7 8 7 8 9 10 11 12 13 4 5 6 7 8 9 10 2 3 4 5 6 7 8

9 10 11 12 13 14 15 14 15 16 17 18 19 20 11 12 13 14 15 16 17 9 10 11 12 13 14 15

16 17 18 19 20 21 22 21 22 23 24 25 26 27 18 19 20 21 22 23 24 16 17 18 19 20 21 22

23 24 25 26 27 28 29 28 29 30 31 25 26 27 28 29 30 23 24 25 26 27 28 29

30 30 31

2024 Calendar

January February March

November DecemberSeptember

May June AugustJuly

October

April



Major Capacity Restriction

• Section: Arth-Goldau – Bellinzona (Osogna-C.)

• Type: partly single-track ops / speed reduction

• Type of Works: track renewal

• Period: From 10.08.2024 to 30.08.2024

Impact on International Rail Freight  

▪ Reduction of available capacity; delays due 

speed reduction

▪ Marginal residual capacity 

▪ in the annual TT: Yes

▪ Extra running time max 30 Min

▪ Profile restrictions No

State of play : 21.11.2022 
Disclaimer see front page

Impact of TCR 2024 at SBB Infra/BLS Netz (3) 
Section Arth-Goldau – Bellinzona (Osogna-Cresciano)

   Single track operation    Total closure

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 6 7 1 2 3 4 1 2 3 1 2 3 4 5 6 7

8 9 10 11 12 13 14 5 6 7 8 9 10 11 4 5 6 7 8 9 10 8 9 10 11 12 13 14

15 16 17 18 19 20 21 12 13 14 15 16 17 18 11 12 13 14 15 16 17 15 16 17 18 19 20 21

22 23 24 25 26 27 28 19 20 21 22 23 24 25 18 19 20 21 22 23 24 22 23 24 25 26 27 28

29 30 31 26 27 28 29 25 26 27 28 29 30 31 29 30

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 1 2 1 2 3 4 5 6 7 1 2 3 4

6 7 8 9 10 11 12 3 4 5 6 7 8 9 8 9 10 11 12 13 14 5 6 7 8 9 10 11

13 14 15 16 17 18 19 10 11 12 13 14 15 16 15 16 17 18 19 20 21 12 13 14 15 16 17 18

20 21 22 23 24 25 26 17 18 19 20 21 22 23 22 23 24 25 26 27 28 19 20 21 22 23 24 25

27 28 29 30 31 24 25 26 27 28 29 30 29 30 31 26 27 28 29 30 31

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 1 2 3 4 5 6 1 2 3 1

2 3 4 5 6 7 8 7 8 9 10 11 12 13 4 5 6 7 8 9 10 2 3 4 5 6 7 8

9 10 11 12 13 14 15 14 15 16 17 18 19 20 11 12 13 14 15 16 17 9 10 11 12 13 14 15

16 17 18 19 20 21 22 21 22 23 24 25 26 27 18 19 20 21 22 23 24 16 17 18 19 20 21 22

23 24 25 26 27 28 29 28 29 30 31 25 26 27 28 29 30 23 24 25 26 27 28 29

30 30 31

2024 Calendar
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November DecemberSeptember

May June AugustJuly

October

April



Major Capacity Restriction

• Section: Basel SBB RB – Brugg

• Type:  single-track operation

• Type of Works: track renewal

• Period: From 22.03.2024 to 24.06.2024

• Period: From 11.08.2024 to 08.11.2024

Impact on International Rail Freight  

▪ Reduction of available capacity; delays due 

speed reduction

▪ Marginal residual capacity 

▪ in the annual TT: No

▪ Profile restrictions No

State of play :28.08.2023
Disclaimer see front page

Impact of TCR 2024 at SBB Infra/BLS Netz (4) 
Section Basel SBB RB – Brugg

   Single track operation    Total closure

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 6 7 1 2 3 4 1 2 3 1 2 3 4 5 6 7

8 9 10 11 12 13 14 5 6 7 8 9 10 11 4 5 6 7 8 9 10 8 9 10 11 12 13 14

15 16 17 18 19 20 21 12 13 14 15 16 17 18 11 12 13 14 15 16 17 15 16 17 18 19 20 21

22 23 24 25 26 27 28 19 20 21 22 23 24 25 18 19 20 21 22 23 24 22 23 24 25 26 27 28

29 30 31 26 27 28 29 25 26 27 28 29 30 31 29 30

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 1 2 1 2 3 4 5 6 7 1 2 3 4

6 7 8 9 10 11 12 3 4 5 6 7 8 9 8 9 10 11 12 13 14 5 6 7 8 9 10 11

13 14 15 16 17 18 19 10 11 12 13 14 15 16 15 16 17 18 19 20 21 12 13 14 15 16 17 18

20 21 22 23 24 25 26 17 18 19 20 21 22 23 22 23 24 25 26 27 28 19 20 21 22 23 24 25

27 28 29 30 31 24 25 26 27 28 29 30 29 30 31 26 27 28 29 30 31

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 1 2 3 4 5 6 1 2 3 1

2 3 4 5 6 7 8 7 8 9 10 11 12 13 4 5 6 7 8 9 10 2 3 4 5 6 7 8

9 10 11 12 13 14 15 14 15 16 17 18 19 20 11 12 13 14 15 16 17 9 10 11 12 13 14 15

16 17 18 19 20 21 22 21 22 23 24 25 26 27 18 19 20 21 22 23 24 16 17 18 19 20 21 22

23 24 25 26 27 28 29 28 29 30 31 25 26 27 28 29 30 23 24 25 26 27 28 29

30 30 31

2024 Calendar
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October
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Major Capacity Restriction

• Section: Arona - Stresa
• Typ: Total Closure of 90 days
• Period: 09.06.2024 – 08.09.2024
• Type of works: Gauge enhancement

Impact on International Rail Freight  

• Deviations: Yes
• Restrictions in train parameters: no
• Restrictions in container profile: no
• In annual timetable: Yes

State of play : 20.10.2022 
Disclaimer see front page

Impact of TCR 2024 at RFI
Section Milano - Domodossola

   Single track operation    Total closure

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 6 7 1 2 3 4 1 2 3 1 2 3 4 5 6 7

8 9 10 11 12 13 14 5 6 7 8 9 10 11 4 5 6 7 8 9 10 8 9 10 11 12 13 14

15 16 17 18 19 20 21 12 13 14 15 16 17 18 11 12 13 14 15 16 17 15 16 17 18 19 20 21

22 23 24 25 26 27 28 19 20 21 22 23 24 25 18 19 20 21 22 23 24 22 23 24 25 26 27 28

29 30 31 26 27 28 29 25 26 27 28 29 30 31 29 30

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 1 2 1 2 3 4 5 6 7 1 2 3 4

6 7 8 9 10 11 12 3 4 5 6 7 8 9 8 9 10 11 12 13 14 5 6 7 8 9 10 11

13 14 15 16 17 18 19 10 11 12 13 14 15 16 15 16 17 18 19 20 21 12 13 14 15 16 17 18

20 21 22 23 24 25 26 17 18 19 20 21 22 23 22 23 24 25 26 27 28 19 20 21 22 23 24 25

27 28 29 30 31 24 25 26 27 28 29 30 29 30 31 26 27 28 29 30 31

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 1 2 3 4 5 6 1 2 3 1

2 3 4 5 6 7 8 7 8 9 10 11 12 13 4 5 6 7 8 9 10 2 3 4 5 6 7 8

9 10 11 12 13 14 15 14 15 16 17 18 19 20 11 12 13 14 15 16 17 9 10 11 12 13 14 15

16 17 18 19 20 21 22 21 22 23 24 25 26 27 18 19 20 21 22 23 24 16 17 18 19 20 21 22

23 24 25 26 27 28 29 28 29 30 31 25 26 27 28 29 30 23 24 25 26 27 28 29

30 30 31

2024 Calendar
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May June AugustJuly

October

April



Major Capacity Restriction

• Section: Laveno – Ternate
• Typ: Total Closure of 7 days
• Period: 09.09.2024 - 15.09.2024
• Type of works: hydraulic crossing of Laveno station

Impact on International Rail Freight  

• Deviations: Yes
• Restrictions in train parameters: no
• Restrictions in container profile: no
• In annual timetable: no, timetables adapted 4 weeks 

before operation 

State of play : 22.11.2022 
Disclaimer see front page

Impact of TCR 2024 at RFI
Section Luino - Gallarate

   Single track operation    Total closure

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 6 7 1 2 3 4 1 2 3 1 2 3 4 5 6 7

8 9 10 11 12 13 14 5 6 7 8 9 10 11 4 5 6 7 8 9 10 8 9 10 11 12 13 14

15 16 17 18 19 20 21 12 13 14 15 16 17 18 11 12 13 14 15 16 17 15 16 17 18 19 20 21

22 23 24 25 26 27 28 19 20 21 22 23 24 25 18 19 20 21 22 23 24 22 23 24 25 26 27 28

29 30 31 26 27 28 29 25 26 27 28 29 30 31 29 30

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 1 2 1 2 3 4 5 6 7 1 2 3 4

6 7 8 9 10 11 12 3 4 5 6 7 8 9 8 9 10 11 12 13 14 5 6 7 8 9 10 11

13 14 15 16 17 18 19 10 11 12 13 14 15 16 15 16 17 18 19 20 21 12 13 14 15 16 17 18

20 21 22 23 24 25 26 17 18 19 20 21 22 23 22 23 24 25 26 27 28 19 20 21 22 23 24 25

27 28 29 30 31 24 25 26 27 28 29 30 29 30 31 26 27 28 29 30 31

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 1 2 3 4 5 6 1 2 3 1

2 3 4 5 6 7 8 7 8 9 10 11 12 13 4 5 6 7 8 9 10 2 3 4 5 6 7 8

9 10 11 12 13 14 15 14 15 16 17 18 19 20 11 12 13 14 15 16 17 9 10 11 12 13 14 15

16 17 18 19 20 21 22 21 22 23 24 25 26 27 18 19 20 21 22 23 24 16 17 18 19 20 21 22

23 24 25 26 27 28 29 28 29 30 31 25 26 27 28 29 30 23 24 25 26 27 28 29

30 30 31

2024 Calendar

January February March

November DecemberSeptember

May June AugustJuly

October

April



Major Capacity Restriction

• Section: Quadrivio Torbella – Bivio Polcevera
• Typ: Two Total Closure of the lines: 

o Quadrivio Torbella - Ventimiglia 
o Quadrivio Torbella - Genova Marittima Bacino

di San Pier d’Arena
o Bivio Polcevera – Genova Borzoli

• Period: 
- 21.12.2023 – 07.01.2024
- 03.08.2024 – 01.09.2024

• Type of works: III Valico project 

Impact on International Rail Freight  

• Deviations: Cancellation of the trains to Genova 
Marittima Bacino di San Pier d’Arena and re-routing 
via Ovada for trains with Genova Voltri or Ventimiglia 
direction (Alessandria – Genova Borzoli – PP Corvi –
Genova Voltri – Ventimiglia) 

• Restrictions in train parameters: Re-routing trains:
- Alessandria – Genova Voltri:  train length: 355 m – at 

maximum 575 m with RFI permission 
- Genova Voltri – Ventimiglia: train length: 500 m 

• Restrictions in container profile: Re-routing trains: 
- Alessandria – Genova Voltri:  P/C 45
- Genova Voltri – Ventimiglia: P/C 22

• In annual timetable: Yes

State of play : 22.11.2022
Disclaimer see front page

Impact of TCR 2024 at RFI – Focus Terzo Valico project 
Genova 

   Single track operation    Total closure

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 6 7 1 2 3 4 1 2 3 1 2 3 4 5 6 7

8 9 10 11 12 13 14 5 6 7 8 9 10 11 4 5 6 7 8 9 10 8 9 10 11 12 13 14

15 16 17 18 19 20 21 12 13 14 15 16 17 18 11 12 13 14 15 16 17 15 16 17 18 19 20 21

22 23 24 25 26 27 28 19 20 21 22 23 24 25 18 19 20 21 22 23 24 22 23 24 25 26 27 28

29 30 31 26 27 28 29 25 26 27 28 29 30 31 29 30

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 1 2 1 2 3 4 5 6 7 1 2 3 4

6 7 8 9 10 11 12 3 4 5 6 7 8 9 8 9 10 11 12 13 14 5 6 7 8 9 10 11

13 14 15 16 17 18 19 10 11 12 13 14 15 16 15 16 17 18 19 20 21 12 13 14 15 16 17 18

20 21 22 23 24 25 26 17 18 19 20 21 22 23 22 23 24 25 26 27 28 19 20 21 22 23 24 25

27 28 29 30 31 24 25 26 27 28 29 30 29 30 31 26 27 28 29 30 31

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 1 2 3 4 5 6 1 2 3 1

2 3 4 5 6 7 8 7 8 9 10 11 12 13 4 5 6 7 8 9 10 2 3 4 5 6 7 8

9 10 11 12 13 14 15 14 15 16 17 18 19 20 11 12 13 14 15 16 17 9 10 11 12 13 14 15

16 17 18 19 20 21 22 21 22 23 24 25 26 27 18 19 20 21 22 23 24 16 17 18 19 20 21 22

23 24 25 26 27 28 29 28 29 30 31 25 26 27 28 29 30 23 24 25 26 27 28 29

30 30 31

2024 Calendar

January February March

November DecemberSeptember

May June AugustJuly

October

April



Major Capacity Restriction

• Location: Emmerich Border - Oberhausen Main Station
• Type: Total Closure, Single Track Operation
• Period: Continuous
• Type of works: Type of works: Track & Rail, Bridge, 

Catenary, Switch, Miscellaneous

Impact on International Rail Freight  

• Cancellations: Yes
• Deviations: Yes
• Estimated extra running time: Detailed information 

on extra running time is distributed by DB Netz 
individually for every customer for each affected 
train. Additionally DB Netz offers train path advice 
free of charge

• In annual timetable: Partly, total closure Jun-Aug

State of play : 04.09.2023 
Disclaimer see front page

Impact of TCR 2025 at DB Netz AG
Section Emmerich Border - Oberhausen Main Station

   Single track operation    Total closure

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 1 2 1 2 1 2 3 4 5 6

6 7 8 9 10 11 12 3 4 5 6 7 8 9 3 4 5 6 7 8 9 7 8 9 10 11 12 13

13 14 15 16 17 18 19 10 11 12 13 14 15 16 10 11 12 13 14 15 16 14 15 16 17 18 19 20

20 21 22 23 24 25 26 17 18 19 20 21 22 23 17 18 19 20 21 22 23 21 22 23 24 25 26 27

27 28 29 30 31 24 25 26 27 28 24 25 26 27 28 29 30 28 29 30

31

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 1 1 2 3 4 5 6 1 2 3

5 6 7 8 9 10 11 2 3 4 5 6 7 8 7 8 9 10 11 12 13 4 5 6 7 8 9 10

12 13 14 15 16 17 18 9 10 11 12 13 14 15 14 15 16 17 18 19 20 11 12 13 14 15 16 17

19 20 21 22 23 24 25 16 17 18 19 20 21 22 21 22 23 24 25 26 27 18 19 20 21 22 23 24

26 27 28 29 30 31 23 24 25 26 27 28 29 28 29 30 31 25 26 27 28 29 30 31

30

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 6 7 1 2 3 4 5 1 2 1 2 3 4 5 6 7

8 9 10 11 12 13 14 6 7 8 9 10 11 12 3 4 5 6 7 8 9 8 9 10 11 12 13 14

15 16 17 18 19 20 21 13 14 15 16 17 18 19 10 11 12 13 14 15 16 15 16 17 18 19 20 21

22 23 24 25 26 27 28 20 21 22 23 24 25 26 17 18 19 20 21 22 23 22 23 24 25 26 27 28

29 30 27 28 29 30 31 24 25 26 7 28 29 30 29 30 31

2025 Calendar

January February March

November DecemberSeptember

May June AugustJuly

October

April



Major Capacity Restriction

• Section: Orschweier Nord – Windschläg (Total closure 
Offenburg Gbf/Pbf)

• Typ: Total Closure
• Period: April 2025
• Type of works: Signalling

Impact on International Rail Freight  

• Cancellations: Yes
• Deviations: Yes, via Gäubahn or Brenner
• Estimated extra running time: Detailed information 

on extra running time is distributed by DB Netz 
individually for every customer for each affected 
train. Additionally DB Netz offers train path advice 
free of charge

• In annual timetable: No

State of play : 04.09.2023 
Disclaimer see front page

Impact of TCR 2025 at DB Netz AG
Section Karlsruhe – Offenburg (Rhine Valley)

   Single track operation    Total closure

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 1 2 1 2 1 2 3 4 5 6

6 7 8 9 10 11 12 3 4 5 6 7 8 9 3 4 5 6 7 8 9 7 8 9 10 11 12 13

13 14 15 16 17 18 19 10 11 12 13 14 15 16 10 11 12 13 14 15 16 14 15 16 17 18 19 20

20 21 22 23 24 25 26 17 18 19 20 21 22 23 17 18 19 20 21 22 23 21 22 23 24 25 26 27

27 28 29 30 31 24 25 26 27 28 24 25 26 27 28 29 30 28 29 30

31

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 1 1 2 3 4 5 6 1 2 3

5 6 7 8 9 10 11 2 3 4 5 6 7 8 7 8 9 10 11 12 13 4 5 6 7 8 9 10

12 13 14 15 16 17 18 9 10 11 12 13 14 15 14 15 16 17 18 19 20 11 12 13 14 15 16 17

19 20 21 22 23 24 25 16 17 18 19 20 21 22 21 22 23 24 25 26 27 18 19 20 21 22 23 24

26 27 28 29 30 31 23 24 25 26 27 28 29 28 29 30 31 25 26 27 28 29 30 31

30

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 6 7 1 2 3 4 5 1 2 1 2 3 4 5 6 7

8 9 10 11 12 13 14 6 7 8 9 10 11 12 3 4 5 6 7 8 9 8 9 10 11 12 13 14

15 16 17 18 19 20 21 13 14 15 16 17 18 19 10 11 12 13 14 15 16 15 16 17 18 19 20 21

22 23 24 25 26 27 28 20 21 22 23 24 25 26 17 18 19 20 21 22 23 22 23 24 25 26 27 28

29 30 27 28 29 30 31 24 25 26 7 28 29 30 29 30 31

2025 Calendar

January February March

November DecemberSeptember

May June AugustJuly

October

April



Major Capacity Restriction

• First phase (Jan-Feb): Single track operation Schliengen 
Nord – Heitersheim (VzG 4000)

• Second phase (Apr-Jun): Total closure of Katzenberg 
tunnel (VzG 4280) + Single track operation Rheinweiler-
Müllheim (VzG 4000)

• Type of works: Catenary, Track & Rail, Miscellaneous, 
Commissioning of new tracks

Impact on International Rail Freight  

• Cancellations: Yes
• Deviations: Yes, via Gäubahn
• Estimated extra running time: Detailed information 

on extra running time is distributed by DB Netz 
individually for every customer for each affected 
train. Additionally DB Netz offers train path advice 
free of charge

• In annual timetable: No

State of play : 04.09.2023 
Disclaimer see front page

Impact of TCR 2025 at DB Netz AG
Section Offenburg – Haltingen (Rhine Valley)

   Single track operation    Total closure

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 1 2 1 2 1 2 3 4 5 6

6 7 8 9 10 11 12 3 4 5 6 7 8 9 3 4 5 6 7 8 9 7 8 9 10 11 12 13

13 14 15 16 17 18 19 10 11 12 13 14 15 16 10 11 12 13 14 15 16 14 15 16 17 18 19 20

20 21 22 23 24 25 26 17 18 19 20 21 22 23 17 18 19 20 21 22 23 21 22 23 24 25 26 27

27 28 29 30 31 24 25 26 27 28 24 25 26 27 28 29 30 28 29 30

31

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 1 1 2 3 4 5 6 1 2 3

5 6 7 8 9 10 11 2 3 4 5 6 7 8 7 8 9 10 11 12 13 4 5 6 7 8 9 10

12 13 14 15 16 17 18 9 10 11 12 13 14 15 14 15 16 17 18 19 20 11 12 13 14 15 16 17

19 20 21 22 23 24 25 16 17 18 19 20 21 22 21 22 23 24 25 26 27 18 19 20 21 22 23 24

26 27 28 29 30 31 23 24 25 26 27 28 29 28 29 30 31 25 26 27 28 29 30 31

30

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 6 7 1 2 3 4 5 1 2 1 2 3 4 5 6 7

8 9 10 11 12 13 14 6 7 8 9 10 11 12 3 4 5 6 7 8 9 8 9 10 11 12 13 14

15 16 17 18 19 20 21 13 14 15 16 17 18 19 10 11 12 13 14 15 16 15 16 17 18 19 20 21

22 23 24 25 26 27 28 20 21 22 23 24 25 26 17 18 19 20 21 22 23 22 23 24 25 26 27 28

29 30 27 28 29 30 31 24 25 26 7 28 29 30 29 30 31

2025 Calendar

January February March

November DecemberSeptember

May June AugustJuly

October

April



Major Capacity Restriction

• Location: Arona - Premosello Chiovenda
• Type: Two period of Total Closure
• Period: 08.06.2025 - 27.07.2025 + 30.08.2025-

13.09.2025
• Type of works: PC 80

Impact on International Rail Freight  

• Cancellations: Yes. 
• Deviations: Yes. Re-routing for freight trains via other 

crossing points. 
• Estimated extra running time: depends on the origin 

and destination stations of the trains on the Italian 
network.

• In annual timetable: Yes

State of play : 25.08.2023 
Disclaimer see front page

Impact of TCR 2025 at RFI
Section Milano - Domodossola

   Single track operation    Total closure

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 1 2 1 2 1 2 3 4 5 6

6 7 8 9 10 11 12 3 4 5 6 7 8 9 3 4 5 6 7 8 9 7 8 9 10 11 12 13

13 14 15 16 17 18 19 10 11 12 13 14 15 16 10 11 12 13 14 15 16 14 15 16 17 18 19 20

20 21 22 23 24 25 26 17 18 19 20 21 22 23 17 18 19 20 21 22 23 21 22 23 24 25 26 27

27 28 29 30 31 24 25 26 27 28 24 25 26 27 28 29 30 28 29 30

31

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 1 1 2 3 4 5 6 1 2 3

5 6 7 8 9 10 11 2 3 4 5 6 7 8 7 8 9 10 11 12 13 4 5 6 7 8 9 10

12 13 14 15 16 17 18 9 10 11 12 13 14 15 14 15 16 17 18 19 20 11 12 13 14 15 16 17

19 20 21 22 23 24 25 16 17 18 19 20 21 22 21 22 23 24 25 26 27 18 19 20 21 22 23 24

26 27 28 29 30 31 23 24 25 26 27 28 29 28 29 30 31 25 26 27 28 29 30 31

30

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 6 7 1 2 3 4 5 1 2 1 2 3 4 5 6 7

8 9 10 11 12 13 14 6 7 8 9 10 11 12 3 4 5 6 7 8 9 8 9 10 11 12 13 14

15 16 17 18 19 20 21 13 14 15 16 17 18 19 10 11 12 13 14 15 16 15 16 17 18 19 20 21

22 23 24 25 26 27 28 20 21 22 23 24 25 26 17 18 19 20 21 22 23 22 23 24 25 26 27 28

29 30 27 28 29 30 31 24 25 26 7 28 29 30 29 30 31

2025 Calendar

January February March

November DecemberSeptember

May June AugustJuly

October

April



Major Capacity Restriction

• Location: Pavia - Bressana Bottarone
• Type: 40 days of Total Closure + 2x40 days of Single 

Track Operation (40 days before the total closure and 
40 days after)

• Period: January 2025 - December 2025: exact period 
will be defined

• Type of works: Extraordinary maintenance of the bridge 
over the river Po 

Impact on International Rail Freight  

• Cancellations: No
• Deviations: Yes, via Bologna-Prato, Mortara-Novara, 

Verona-Milano and Milano-Piacenza.
• Estimated extra running time: about 60 - 120 minutes 
• In annual timetable: No

State of play : 25.08.2023 
Disclaimer see front page

Impact of TCR 2025 at RFI
Section Milano - Genova

   Single track operation    Total closure

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 1 2 1 2 1 2 3 4 5 6

6 7 8 9 10 11 12 3 4 5 6 7 8 9 3 4 5 6 7 8 9 7 8 9 10 11 12 13

13 14 15 16 17 18 19 10 11 12 13 14 15 16 10 11 12 13 14 15 16 14 15 16 17 18 19 20

20 21 22 23 24 25 26 17 18 19 20 21 22 23 17 18 19 20 21 22 23 21 22 23 24 25 26 27

27 28 29 30 31 24 25 26 27 28 24 25 26 27 28 29 30 28 29 30

31

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 1 1 2 3 4 5 6 1 2 3

5 6 7 8 9 10 11 2 3 4 5 6 7 8 7 8 9 10 11 12 13 4 5 6 7 8 9 10

12 13 14 15 16 17 18 9 10 11 12 13 14 15 14 15 16 17 18 19 20 11 12 13 14 15 16 17

19 20 21 22 23 24 25 16 17 18 19 20 21 22 21 22 23 24 25 26 27 18 19 20 21 22 23 24

26 27 28 29 30 31 23 24 25 26 27 28 29 28 29 30 31 25 26 27 28 29 30 31

30

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 6 7 1 2 3 4 5 1 2 1 2 3 4 5 6 7

8 9 10 11 12 13 14 6 7 8 9 10 11 12 3 4 5 6 7 8 9 8 9 10 11 12 13 14

15 16 17 18 19 20 21 13 14 15 16 17 18 19 10 11 12 13 14 15 16 15 16 17 18 19 20 21

22 23 24 25 26 27 28 20 21 22 23 24 25 26 17 18 19 20 21 22 23 22 23 24 25 26 27 28

29 30 27 28 29 30 31 24 25 26 7 28 29 30 29 30 31

2025 Calendar

January February March

November DecemberSeptember

May June AugustJuly

October

April



Major Capacity Restriction

• Location: Genova Voltri - Genova Borzoli via PP Corvi + 
Genova Borzoli - Bivio Polcevera and interruption of the 
lines called “Bastioni”, “Sussidiaria”, “Sommergibile”

• Type: 30 days of Total Closure
• Period: 01.08.2025 - 31.08.2025 
• Type of works: III Valico project 

Impact on International Rail Freight  

• Cancellations: Yes.
• Deviations: Yes, via Granarolo and via San Giuseppe di 

Cairo-Savona. 
• Estimated extra running time: within 60 minutes 
• In annual timetable: No

State of play : 25.08.2023 
Disclaimer see front page

Impact of TCR 2025 at RFI
Section Node of Genova 

   Single track operation    Total closure

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 1 2 1 2 1 2 3 4 5 6

6 7 8 9 10 11 12 3 4 5 6 7 8 9 3 4 5 6 7 8 9 7 8 9 10 11 12 13

13 14 15 16 17 18 19 10 11 12 13 14 15 16 10 11 12 13 14 15 16 14 15 16 17 18 19 20

20 21 22 23 24 25 26 17 18 19 20 21 22 23 17 18 19 20 21 22 23 21 22 23 24 25 26 27

27 28 29 30 31 24 25 26 27 28 24 25 26 27 28 29 30 28 29 30

31

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 1 1 2 3 4 5 6 1 2 3

5 6 7 8 9 10 11 2 3 4 5 6 7 8 7 8 9 10 11 12 13 4 5 6 7 8 9 10

12 13 14 15 16 17 18 9 10 11 12 13 14 15 14 15 16 17 18 19 20 11 12 13 14 15 16 17

19 20 21 22 23 24 25 16 17 18 19 20 21 22 21 22 23 24 25 26 27 18 19 20 21 22 23 24

26 27 28 29 30 31 23 24 25 26 27 28 29 28 29 30 31 25 26 27 28 29 30 31

30

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 6 7 1 2 3 4 5 1 2 1 2 3 4 5 6 7

8 9 10 11 12 13 14 6 7 8 9 10 11 12 3 4 5 6 7 8 9 8 9 10 11 12 13 14

15 16 17 18 19 20 21 13 14 15 16 17 18 19 10 11 12 13 14 15 16 15 16 17 18 19 20 21

22 23 24 25 26 27 28 20 21 22 23 24 25 26 17 18 19 20 21 22 23 22 23 24 25 26 27 28

29 30 27 28 29 30 31 24 25 26 7 28 29 30 29 30 31

2025 Calendar

January February March

November DecemberSeptember

May June AugustJuly

October

April



Major Capacity Restriction

• Location: Aqui Terme - Genova Borzoli
• Type: 30 days of Total Closure
• Period: 01.08.2025 - 31.08.2025
• Type of works: Extraordinary maintenance 

Impact on International Rail Freight  

• Cancellations: Yes.
• Deviations: No. 
• Estimated extra running time: within 60 minutes. 
• In annual timetable: No

State of play : 25.08.2023 
Disclaimer see front page

Impact of TCR 2025 at RFI
Section Genova - Ovada

   Single track operation    Total closure

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 1 2 1 2 1 2 3 4 5 6

6 7 8 9 10 11 12 3 4 5 6 7 8 9 3 4 5 6 7 8 9 7 8 9 10 11 12 13

13 14 15 16 17 18 19 10 11 12 13 14 15 16 10 11 12 13 14 15 16 14 15 16 17 18 19 20

20 21 22 23 24 25 26 17 18 19 20 21 22 23 17 18 19 20 21 22 23 21 22 23 24 25 26 27

27 28 29 30 31 24 25 26 27 28 24 25 26 27 28 29 30 28 29 30

31

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 1 1 2 3 4 5 6 1 2 3

5 6 7 8 9 10 11 2 3 4 5 6 7 8 7 8 9 10 11 12 13 4 5 6 7 8 9 10

12 13 14 15 16 17 18 9 10 11 12 13 14 15 14 15 16 17 18 19 20 11 12 13 14 15 16 17

19 20 21 22 23 24 25 16 17 18 19 20 21 22 21 22 23 24 25 26 27 18 19 20 21 22 23 24

26 27 28 29 30 31 23 24 25 26 27 28 29 28 29 30 31 25 26 27 28 29 30 31

30

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

1 2 3 4 5 6 7 1 2 3 4 5 1 2 1 2 3 4 5 6 7

8 9 10 11 12 13 14 6 7 8 9 10 11 12 3 4 5 6 7 8 9 8 9 10 11 12 13 14

15 16 17 18 19 20 21 13 14 15 16 17 18 19 10 11 12 13 14 15 16 15 16 17 18 19 20 21

22 23 24 25 26 27 28 20 21 22 23 24 25 26 17 18 19 20 21 22 23 22 23 24 25 26 27 28

29 30 27 28 29 30 31 24 25 26 7 28 29 30 29 30 31

2025 Calendar

January February March

November DecemberSeptember

May June AugustJuly

October

April



Links to national TCR information 

NL: www.prorail.nl/projecten

BE: to log in an account is needed
www.infrabel.be/en/professionals/rail-operators/business-corner

DE: http://fahrweg.dbnetze.com/fahrweg-en/customers/construction_site_information/

CH: https://company.sbb.ch/de/sbb-als-geschaeftspartner/leistungen-
evu/onestopshop/kapazitaetseinschraenkungen.html

CH: https://www.trasse.ch/de/10039/10040/?oid=10103&lang=de

IT: to log in an account is needed: https://epir.rfi.it/

http://www.prorail.nl/projecten
http://www.infrabel.be/en/professionals/rail-operators/business-corner
http://fahrweg.dbnetze.com/fahrweg-en/customers/construction_site_information/
https://company.sbb.ch/de/sbb-als-geschaeftspartner/leistungen-evu/onestopshop/kapazitaetseinschraenkungen.html
https://www.trasse.ch/de/10039/10040/?oid=10103&lang=de
https://epir.rfi.it/

