
TCRs State of Play
Maps of Main TCRs RFC5 2024-2026

WG TCR RFC5 



Summary of main
TCRs planned as 
from 1 January
2024 to 31 
December 2025 

RFC5 Southern 
part 
Italy /Slovenia 
Austria

TRIESTE CAMPO MARZIO
Three total closures 
1) 14.08.2024 to 17.08.2024
2) 31.12.2024 to 03.01.2025
3) 14.08.2025 to 17.08.2025

Divača - Koper
Time from: 10.12.2023 / 06:00
Time to: 08.12.2024 / 14:00
Total closure 2xevery month on Monday
Will continue in 2025
2025
Maintenance, closure 
15.08-17.08     21.09-22.09    19.10-20.10

Pivka-Gornje Ležeče
Time from: 1.7.2024 / 7:00
Time to: 29.7.07.2024 / 15:00
Type one track closed

Laze - Ljubljana Zalog
Time from: 5.07.2025 / 07:00
Time to: 17.08.2025/ 19:00
Type continuous one track closed

Graz-Vbf (in G) - Graz-Fbf (in G)
Time from               10.02.2024 /8.00
Time to:                   05.07.2024 /17.00

Graz-Vbf (in G) - Graz-Fbf (in G)
Time from: 28.09.2024 / 08:00
Time to: 31.03.2025 / 17:00
Type continuous

Jesenice-Ljubljana
Time from:      19.08.2024        4.8.2025
Time to             01.09.2024       17.8.2025
Total closure border between AT-SL

Line: Villach - Udine
Section: Carnia –Pontebba
Period: 12.07-27-07. 2024
Impact: Total closure re-routing
via Brennero and Slovenia

Brezovica-Borovnica 01.01.2025
to 6.4.2025
00.00-19.00 one track closed

Line: Villach-Udine   Section: Carnia- Ugovizza V.
Period: 30.05.2025 to 11.08.2025    
Impact: 75 days of track interruption with 
contemporary closure of 240’ in each day

Gratwein-G  - Graz-Vbf (in G)
Time from: 06.07.2024 / 08:00
Time to: 01.09.2024 / 17:00
Type continuous

Line: Lubiana - Udine 
Station: Villa Opicina
Period: 01.1.2024 to 31.12.2025  Impact: 
night interruptions of 240’-300’

Ljubljana station renewal
Ljubljana station 1.1.2024-31.12.2024 (will
continue in 2025)
Brezovica, Preserje station  02.10.2024 –
31.12.2024 (will continue in 2025)

Line: Padova - Castelfranco
Section: Padova/Camposampiero -
Vigodarzere
Period: 
1) 5 days 26.03.2025 - 30.03.2025 
2) 14 days 15.09.2025 - 28.09.2025
Impact: Total closure

Villach

Graz

Trieste

Ljubljana

Nova Gorica station upgrade
From 25.03.24 to 1.07 2024 
No freight trains, rerouting options via Villa 
Opicina or Ljubljana
END OF WORKS BEFORE  11 JULY TO AVOID 
OVERLAP with TARVISIO CLOSURE



Summary of main
TCRs planned as 
from 1 January
2024 to 31 
December 2025 

RFC5 Nothern part 
Czech
Republic/Slovakia/
Austria

Bratislava-Nové Mesto - Bratislava ÚNS
Time from: 01.01.2024 / 08:00
Time to: 31.03.2024 / 16:00
Type periodical

Devínska Nová Ves - Devínska Nová Ves št. hr.
Time from: 01.01.2024 / 08:00
Time to: 30.06.2024 / 16:00

Česká Třebová - Česká Třebová
Time from: 01.09.2024 / 00:00
Time to: 07.09.2024 / 00:00
Construction works, but enough capacity 
for freight trains remains

Bohumín-Vrbice st.hr - Bohumín-Vrbice
Time from: 16.09.2024 / 00:00
Time to: 14.11.2024 / 00:00
Total closure

Čadca - Čadca št. hr.
Time from: 01.03.2024 / 08:00
Time to: 06.02.2025 / 16:00

periodical
Žilina - Žilina
Time from: 01.01.2024 / 08:00
Time to: 31.08.2024 / 16:00

periodical

Ostrava-Breclav line 
Between Lipník nad Bečvou –
Drahotuše big reconstruction works 
From 02.01.2024 until end of 2024
Total closures during night expected

Neunkirchen-Mürzzuschlag
06.04.2024  /08.00
28.04.2024 /18.00  
total closure

Bad Vöslau – Leobersdorf
29.06.2024 /00.00
02.09.2024 /04.00 
total closure

Bohumin

Ostrava

Breclav

Wien

Bratislava



Summary of main
TCRs planned as 
from 1 January
2024 to 31 
December 2025 
(including 2026)
RFC5 Nothern part 
Poland

Gdynia-Maksymilianovo on Gołubie
Kaszubskie -Samonino section. Total 
closure 31.01.2024 to 01.11.2026 

Bak- Gdańsk Osowa on Gdynia-
Maksymilianowo line  29.07.24 to 
18.11.2026 total closure

Gdynia-Maksymilianowo line 
Wierzchucin-Lipowa Tucholska from 
20.06.2026 until 14.2.2027

Czechowice Dziedzice – Ostrava line
Zabrzeg- Bronów 21.04.2025 until 
21.04.2025



Summary of main
TCRs planned as 
from 1 January
2026 to 31 
December 2026 

RFC5 Southern 
part 
Italy /Slovenia 
Austria

Line: Padova - Castelfranco
Section: Camposampiero - Vigodarzere
Period: 
3) 14 days to be defined in the period
14.12.2025 - 12.12.2026
Impact: Total closure

Line: Villach - Udine
Section: Carnia –Pontebba
Period: 16.08.26 - 14.09.26
Impact: Total closure re-routing
via Brennero and Slovenia

Line: Cervignano Sm FA - Cervignano A.G. / Venezia - Trieste 
Phase 1 (period 12 mar – 15 apr 2026): 
30 days of total closure of the single track between Cervignano Sm. Fa (e) -
Cervignano A.G. + 240’ of odd track interruption between Torviscosa and 
Cervignano A.G. in each day
Phase 2 (period 15 apr - 30 may 2026): 
45 days of total closure of the single track between Cervignano Sm. Fa (e) -
Cervignano A.G. . + 45 days of odd track interruption between Torviscosa  and 
Cervignano A.G.  + 240’  of even track interruption between Cervignano A.G.-
Torviscosa in each day
Phase 3 (period 30 may – 30 june 2026):
30 days of even track closure between Cervignano A.G. and Torviscosa + 240’  of 
odd track interruption between Torviscosa and Cervignano A.G. in each day + 
240’ of interruption of the single track between Cervignano Sm. Fa (e) -
Cervignano A.G in each day

Wiener Neustadt – Bruck line 
Semmering 11.09 – 21.09  Total 
Closure High Impact

Renewal works in Ljubjana
station will continue in 2026

Villach

Trieste 

Cervignano 

Graz

Ljubljana

Renewal works on section
Ljubljana-Sežana will continue 
in 2026



Summary of main 
TCRs planned as 
from 1 January
2026 to 31 
December 2026

RFC5 Nothern part 
Czech
Republic/Slovakia

Wroclaw-Breclav line
From Letohrad to Lansperk
From Lansperk to Ústí nad Orlicí
Total closure from 22.09 until 12.12. 2026

Ostrava – Breclav line
Lipník nad Bečvou and 
Drahotuše
02.01 and 15.2. 2026 
15.02 and 26.2.2026

Wien 

Bratislava 

Ostrava 

Breclav


